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NAS JACKSONVILLE PARTNERING TEAM MEETING MINUTES 
 

November 11-12, 2013 
 

Jacksonville, Florida 
 
 
Attendees: Jennifer Conklin, FDEP, Chair Todd Haverkost, Resolution Consultants 
 Tim Curtin, NAS Jacksonville, Timekeeper Mark Peterson, Tetra Tech 
 Pete Dao, USEPA  Adrienne Wilson, NAVFAC SE 
 Eric Davis, CH2M HILL 
  
 Sarah Reed, NAVFAC SE, Tier II  Mike Singletary, NAVFAC SE  
 Tim Flood, TME, Facilitator Julie Johnson, Tetra Tech, Scribe 
 Donald Hardison, Tetra Tech   
  
 
1.0 Team Meeting and Introduction 

 
1.1 Team member greeting, introductions, and check in – Done   
 

Assignment of Team Roles: Chair – Jennifer Conklin, Gate/Timekeeper –Tim Curtin, Scribe – 
Julie Johnson 

 
1.2 Read Team Ground Rules – Ground rules were read by Team members and attendees.   

 
2.0 Initial Agenda Items 

 
2.1 Review, submit revisions to, and reach consensus on previous meeting minutes. Done 
 

Consensus: Team members approved the minutes from the September 2013 meeting. 
 
2.2 Report on Assigned Action Items and Parking Lot Items. Done 
 
2.3 NAVFAC presents current budget execution plan.  Only thing funded is for drums and removal. 

Nothing else has changed since last meeting.   
 
3.0 Agenda 

 
3.1 Schedules/SCAP/Exit Strategy/FDEP Document Tracker/FFA SMP/ Petroleum SMP: The Tier II 

Exit Strategy revision is still in the process.   Jennifer provided the team a copy of the FDEP 
document tracker. Adrienne said that she is going to change the PSC Sites with LUCs and no 
ROD to the following June for due date in the FFASMP.  She said she labeled that as an RI 
instead of an SI in error, but now the sites will require and RI and would like to change the date. 
Pete said he was ok with that. 

 
3.1.1 Team Development – MBTI Overview  

 
3.2 OU 1  

 
3.2.1 LTM Update and Landfill Maintenance – Tim Curtin  - The landfill was mowed, but they 

did not mow the ditches. Trouble getting the contractor to mow it all.  They haven’t 
mowed PSC 51 in a long time.  Tim said they have a new BOSS contractor. 
 
Tim said the station hasn’t done much with the least tern area; will do more closer to 
nesting time. 

 



   

3.3 OU 3  
 

3.3.1 Groundwater Model Update – Mark Peterson said a massive effort underway for the RI 
Addendum and it is currently in internal review at Tetra Tech.  Mark has concerns about 
the review time of 90 days being sufficient for the regulators to get through the review of 
the RI.  
 
Pete suggested Adrienne send an extension request/waiver from the FFA review periods 
to the regulators for the draft version to adjust the review schedule.  
 
Mark suggested that we could do an on-board review with the regulators.  
 
Working on pulling together the RI Addendum for the Navy review. This document is very 
large and has quite a lot of figures and tables.  

 
Action Item: Adrienne to send an extension request/waiver from the FFA review periods to the regulators for the 
OU 3 RI Addendum schedule. 
 

3.3.2 VI discussion – Eric Davis – Nothing new to report  
  

3.3.3 ESTCP Update (Geosyntec) –  Tim Curtin said that Geosyntec will be on site the week of 
December 2nd they will be on site to start the injections under the ERN program.  They 
will submit a final report for the ESTCP.   
 

3.4 OU 6 – PSC 52 Hangar 1000 – Mark Peterson – Final Hangar 1000 MNA Evaluation Report was 
mailed to the team 11/7/2013. Looking for approval letters from EPA and FDEP as Final.    

 
3.5 OU 7 – PSC 46 Update – DRMO –  nothing to report. 

   
3.6 OU 8 – PSC 47 – Eric Davis –   Hill completed the 1st of two semiannual groundwater sampling 

events in October.  Hill transitioned from that event straight into the arsenic in soil investigation at 
the Pesticide Shop. Due to the government furlough, Eric’s presentation will be postponed until 
the next meeting (January 2014).  Eric said they took samples using a triad approach, collecting 
mixed media samples in accordance with the EPA metals guidance. Real time data using an 
arsenic test kit was used to fine tune where to collect additional samples; also an XRF was 
utilized.   Eric said they may need have a second mobilization to take additional samples.  Eric 
said they are waiting for data from the lab. The soil cores were collocated from locations where 
there have been historically high concentrations.  Samples were taken from outside the plume, 
within the plume, and the hottest spots in the plume.  Once all the data have been evaluated, Eric 
will bring the information to the team for discussion. A lot of time was spent preparing the 
samples to send to the labs. XRD laboratory data is being processed at a laboratory in California. 

 
With regard to the DO conversation/action item, Eric said they really don’t know why the DO 
concentration was elevated at MW10S.  Jennifer said she wanted to check the well to see if it is 
compromised, check construction.  Is there a water line, freshwater source, etc. near the well that 
could explain the increased DO concentration or is there a problem with the construction of the 
well, mounted allowing rainwater infiltration.  

 
Action Item: Eric to check and see if there are any sources near the well JAX47-MW10S (e.g., check 
construction, mounted, allowing rainwater infiltration, water line nearby, freshwater source, is there a recharge 
source nearby).  
 

From the September 2013 Action Item: Response via email to Jennifer Conklin, FDEP: The 
elevated DO concentrations for the two referenced wells were measured in the field using a 
calibrated water quality meter, as documented on the purge forms and field notes included in 
Appendix A; therefore, the data appear to be reliable. DO concentrations for well JAX47-MW10S 
were below 1 mg/L until April 2011; DO concentrations have been above 2 mg/L since that time 
(the three most recent sampling events). Well JAX47-MW27S was not included in the post-
remedial action groundwater monitoring program until November 2011, and therefore has only 



   

been sampled twice. DO concentrations in this well were elevated both times (4.00 mg/L and 
4.68 mg/L in November 2011 and April 2012, respectively). Monitoring wells JAX47-MW10S and 
JAX47-MW27S are located outside of the contaminant plume, to the north and northeast side of 
the site, respectfully, so depleted DO due to increased microbial activity would not be expected. 
Both of the wells will continue to be sampled as part of the groundwater monitoring program for 
further evaluation. 
 
We further reviewed the available data, which is provided in the Section 3 of the 2012 AGMR 
(attached), and have concluded the following: 
 
 Fluctuating DO measurements in borderline anoxic systems is difficult to explain because 

various physical, chemical, and microbial processes can be in play. 
 At -10S, the water level elevation was approximately 2 feet lower in October 2011 and 3 feet 

lower in April 2012, as compared to April 2011. Because this well is flush mounted and has a 
10 foot screen, 2 and 3 feet more of screen were exposed during the relatively higher DO 
sampling events. The lower water levels during those events is likely the root cause, although 
we may never be able to define the specific physical, chemical, or microbial interactions the 
resulted in higher DO levels. 

 There isn’t much data for -27S but approximately one-half of the screen at that well was 
exposed during the two most recent sampling events. 

 -10S and-27S are outside the plume 
 In any event, short term fluctuations in water levels and DO are unlikely to adversely affect 

fate and transport processes over the long term. 
 Additional data over the long-term may provide more insight into the cause of the elevated 

DO 
 

3.7 OU 9 – PSC 45 – Building 200 – Mark Peterson – The draft-final Rev. 2 RI Report has been 
submitted (June 6, 2013).  Tetra Tech is waiting on approval from the FDEP; the USEPA 
approved draft Revision 1 as final.  The Final EE/CA was sent to the team and waiting for 
approval letters.   
 
Eric said the removal action was completed in early September 2013.  Having a challenging time 
getting the waste approved by Alabama facility. They are concerned about the “F” listing codes 
they gave them.  A lot of back and forth conversations and taking a lot of time.  Eric said he 
hopes to have this resolved by tomorrow. Eric said the 90 day clock is running out. Eric said he 
sent an email to Tim to forward to Jane Beason around the 75 day period to let her know an 
extension may be warranted.  Sending the waste to Louisiana instead of Alabama.   

 
3.8 OU 10 – MRP Sites –  Mark Traxler –  

 
Mark Traxler is currently working on the RI Phase II Technical Memorandum and expects to have 
it ready for internal review (Tetra Tech) next week.  Mark T. has asked for information from 
Adrienne and Tim on the progress of the Community Involvement Plan (they need to get notices 
out to stakeholders by e-mail and the JAX newsletter), but I have not received any updates on 
when that will happen. 

 
Action Item:   Tim to talk with Miriam regarding the Community Involvement Plan notices and get back with 

Mark Peterson and Mark Traxler. 
 
Action Item:  Julie to resend the OU 10 Holding Pond Technical Memorandum to Adrienne and Tim. 

 
A Draft of the OU 10 Holding Pond Technical Memorandum, regarding sampling and analysis in 
support of wastewater holding pond construction near the MRP Sites at the Former Machine Gun 
Range, was sent to Adrienne Wilson and Tim Curtin for review on September 26, 2013 via email.   
 
Todd said they are waiting on signatures and should be submitting the Final SAP very soon.  He 
said they are in the process of obtaining dig permits. 

.   



   

3.9 OU 11 – PSC Sites with LUCs and no RODs and PSC 8/55 – Mark Peterson –   
Adrienne said that she is going to change the PSC Sites with LUCs and no ROD to the following 
June 2014 for due date in the FFA-SMP.  She said she labeled that as an RI instead of an SI in 
error, but now the sites will require and RI and would like to change the date. Pete said he was ok 
with that. 

 
1.1 Petroleum Sites  

 
3.10.1 Gas Hill (PCA 4) – nothing to report 
 
3.10.2 Hawkins’ Property – Tim said a contractor from an adjacent site have asked for a copy of 

the most recent monitoring report from September 2013, he also provided a copy to 
Allene McIntosh at the City of Jacksonville. 

 
3.10.3 PCA 25 – Boat House Area –  nothing to report. 

 
3.10.4 Kemen Test Cell – There is nothing to report; this site is currently not funded. 

 
3.10.5 Firefighter Training Facility (OU 2) –  nothing to report 

 
3.11 PSC 38 – Torpedo Rework Facility – Mark said Tetra Tech is trying to get back into the field. 

 
3.12 PSC 56 – NEX Gas Station – There is nothing to report.  

 
3.13 PSC 57 – S-3 High Power Turn-up Pad – Todd Haverkost – Todd said he had to do some 

clarification in the SAP with regards to the language used regarding used oil.  Hoping the redline 
changes will be approved and they will submit the draft final. 

 
4.0 Miscellaneous 

 
4.1 Proposed Construction Update – Tim Curtin – Tim gave an update of the proposed and current 

construction projects. 
 NAS Jacksonville won the Installation award for the 3rd year. Tim said the attitude at NAS 

Jacksonville is a winning attitude.   
 Tim said they have submitted their Title V and Hazardous waste permits to FDEP. 
 Frank Sigona retired. Tim said they don’t know if they will replace him. 
 Still discussing renovating the golf course.  There is no plan yet, but has heard that it will be 

mostly paving golf paths. 
 Work continues on the Broad Area Maritime Surveillance (BAMS) (unmanned) Facility. The 

aircraft are not planned to be home based at NAS Jacksonville.  The training and operations 
center is located at NAS Jacksonville. They have a similar mission as the P3s and the P8s. 

 The P8s training and operations center is located at NAS Jacksonville. They had a public 
meeting regarding the number of squadrons to be home based at NAS Jacksonville  .  Only 8 
people showed up. 

 They are looking to restrict areas in the St Johns River so the rescue divers can train without 
obstacles. 

 The airfield will be shut down and planes relocated to Cecil Commerce Center sometime in 
FY15 to allow runway repairs at NAS Jacksonville. 

 The storms sewers and roads are under repair near Hwy 17 near the warehouses. 
 Going to replace the mooring eyes near Area E.  They will be generating waste soil. Started 

in September and should be completed in April 2014.  
 Going to put walls up around the welding shop near the helicopter hangar. 

 



   

4.2 Tier II Update – Sarah Reed – Last meeting in September 2013. David Criswell is not traveling 
much for Tier II.   
 
Reorganization and Funding Updates: 
 
FDEP – The petroleum group has reorganized.  Other reorganizations in the districts have 
already occurred.  Rules changes are forthcoming; two major changes are being proposed at this 
time.  Information to get new contractors on board will be coming out in the near future.  The 
other rule change is looking for ways to put sites in long-term monitoring.   
 
EPA – Serious FTE reductions are being planned for FY 2015 for the entire EPA.  Travel is being 
forward-funded through November.  The new ROC4 contract will be in place by December, but 
not up and running until March.  Debbie Vaughn-Wright retired at the end of July, and Patsy 
Goldberg is scheduled to retire in December.   
 
Navy – Projects are funded for FY 2014 at the same levels as last year (on paper).  There will be 
cuts, but how much and where are not known at this point.  Navy regions are being reorganized; 
Navy Region Midwest is being eliminated.  NAVFAC is going through reorganization, but the 
extent is not known at this time.  A shift of installations within NAVFAC is pending.  Navy travel is 
still being scrutinized.   

 
BRAC – BRAC has a new director.  BRAC is set up in East (split between Charleston and 
Philadelphia) and West (San Diego).  The BRAC East office will be moving to a smaller space in 
Building 247 at the Charleston Air Force Base (Joint Base Charleston).  The PMO group will be 
down to five people after January.  The project budget was not changed from last year; no major 
cuts have been discussed. 
 
Rich May is leaving the team and will be replaced as a Tier II link.  Debbie Humbert was 
transitioned onto the team in his place. The Team switched the links around.  Jacksonville’s links 
will remain the same, Sarah and Robbie Darby as alternate.   
 
The Exit Strategy, Arnie asked for feedback. The team decided to reduce the milestones they 
were tracking.  Arnie is coming up with a template with Business Rules to present to the Tier I 
teams.  It will be a Microsoft Project database and it should be simple to update the milestones. 
Arnie plans to get with each team for training. The goal is to have something to the teams by the 
end of the calendar year. 
 
The Petroleum SMP was submitted and comments were received from FDEP.   
 

4.3 Institutional Controls Implementation Plans Update – Tim Curtin – One more inspection to 
complete and then Tim will send the quarterly reports to EPA and FDEP.   

 
 RCRA Activities – Tim Curtin – discussed previously. Tim said they have submitted their 

Title V and Hazardous waste permits to FDEP.   
 

4.4 Exit Strategy Review –Tier II has decided to reduce the milestones they were tracking.  Arnie is 
coming up with a template with Business Rules.  It will be a Microsoft Project database and it 
should be simple to update the milestones. Arnie plans to get with each team for training. Goal to 
have something to the teams by the end of the calendar year  

 
4.5 BOA Contracts Update and Schedule –  Not much to report.  Adrienne sent out an email with the 

Solutions Schedule. 
 

4.6 CNO Award –  
 

1) How well the nominee managed the program 
2) The nominee’s technical merits  
3) How well the nominee supported the military readiness/civil works mission. 
4) How effectively the nominee disseminated lessons learned to others. 



   

5) The nominee’s success in involving base personnel, residents, and the local community in 
the program. 

6) The nominee’s plans to ensure that the impacts of program accomplishments extend beyond 
the achievement period. 

 
Mike S. thinks the VI program would be a good main point, ESTCP projects looking at source 
distribution, the previous  being a setup to the remediation, and the refinement of the CSM, major 
optimization effort.  
 
Due date is Wednesday, November 27, 2013.  
 
Assignments: 

 VI – CH2M Hill 
 ESTCP – Mike Singletary 
 OU 3 RI Addendum CSM – Mark Peterson 
 Intro – Tim and Adrienne 
 Resolutions – Technical Editing and Production 

 
Think of graphics to imbed into the document.  
 

Action Item: Mark to send Todd, Tim, and Adrienne the OU 3 historical timeline by 11/14/2013 
 
Schedule: 

 11/19/13 drafts due to the entire Partnering Team 
 11/20/13 telecom 2:00 pm – Partnering Team 
 12/3/13 final draft due to NAVFAC, but Sarah will confirm with Camille. 

 
Action Item:  Julie set up conference call for Tuesday 11/20/13 at 2:00 pm. 
Action Item: Sarah to speak with Camille regarding the CNO award due date flexibility (shift to December 4, 
2013, if possible). 
 
5 Meeting Closing 
 

5.1 Review Meeting Consensus Items – Done  
 

5.2 Review Meeting Understandings – None 
  

5.3 Review Action Items – Done 
 

5.4 Next Meeting Proposed Agenda Changes  
 

5.5 Set the future meeting dates in advance  
 

 

Meeting Date Meeting Time Location Meeting Chairman 

01/14/14 
 
 
01/15/14 

1 p.m. to 
5:00 p.m. 
 
8:00 a.m. to 
12:00 noon 

Jacksonville Tim Curtin 

03/18/14 
 
 
03/19/14 

1 p.m. to 
5:00 p.m. 
 
8:00 a.m. to 
12:00 noon 

Jacksonville Pete Dao 



   

Meeting Date Meeting Time Location Meeting Chairman 

5/13/14 
 
5/14/14 

1 p.m. to 
5:00 p.m. 
 
8:00 a.m. to 
12:00 noon 

Atlanta Eric Davis 

7/15/14 
 
7/16/14 

1 p.m. to 
5:00 p.m. 
 
8:00 a.m. to 
12:00 noon 

Jacksonville Todd Haverkost 

 
1.6 Set the next meeting location, duration, and roles 

 Location – Jacksonville 
 Dates – January 14-15, 2014 
 Duration –  2 days 
 Chair – Tim Curtin 
 Gate/Timekeeper – Pete Dao  
 Scribe – Julie Johnson 

 
5.6 Facilitator Plus/Deltas – Done 

 
  



   

Plus       Deltas 
Finishing early Cold weather  
Training Adrienne’s Flat Tire 
CNO Award Planning Tuesday night storm 
Bagels No team logo 
Jennifer as Chair   
 
Consensus 
Item No. CONSENSUS ITEMS 

C-11113 Team approves September 2013 meeting minutes as final. 

C - 21113 
The team has no grounds to ask that the slabs remain at the Hangars 113, 114, and 115. The 
plans are to plant grass in the slab footprint. 

Agenda Item 
No. PARKING LOT 

 
A potential success story, identifying plume reduction project at OU 3 Area A, which will reduce 
requirements for HAZWOPER training (CNO award due in December 2013). Team due every 
other year and the installation done every year.  

 

Yellow Water Weapons Housing Area – Part of Site 15 (sweeping for MEC) Natural Resource 
Corridor. Public Safety. Tim said the station is looking at getting rid of that area. Tim said 
nobody wants the road (causing hold up). Dave said the main concern is the part of yellow 
water Site 15 extends out to the area between the ball field and the old fence line. Confirm that 
the LUCs will be acceptable for both sites.  LUC = only good for a pass through (hiking, biking, 
horseback riding; no attractors). Tim checking on status of transfer (November 2012). Tim said 
it has to be approved by congress.  Expecting congressional approval to transfer ownership 
from the Navy to the PPV contractor (housing company) the middle of April 2013. Dave 
concerned about the Site 15 encroaching the housing area (Tim said that Site 15 does not 
encroach the PPV housing area).  Tim said that part of the property will not be transferred. 
Dave said that multiple property owners may have to sign off on the permit.  Update 05-2013:  
With Dave departing the Team, this will transition to Pete. Update 11-2013 – Pete said that 
Dave Criswell told him there was a LUC for the entire Site 15 and he said the sliver of land is 
included in the LUC. Adrienne said the cleanup included the sliver. Still no paperwork to 
confirm this. Pete said they have all the information that can be obtained to create a LUC RD 
for the sliver of land.  

9/18/13-OU 2 
Per Pete: OU 2-Firefighter Training Facility, foam (AFFF/PFOS/PFOA) have health advisories 
for cleanup numbers.   

 
ACTION ITEMS 

Action 
Item No. 

Responsible 
Party 

Status Due Date Site Action Item 

 
May 20-21, 2013 
A-10513 Julie Working TBD  Julie is to provide a 1- to 2-page summary of 

each site to Team members.   
A-50513 Mike S.  Done TBD  Mike S. is to send Team members and Dave 

Grabka the ESTCP reports.   
November 12-13, 2013 
A-11113 Adrienne Done Dec 1 OU 3 RI 

Addendum 
Adrienne to send an extension 
request/waiver from the FFA review periods 
to the regulators for the OU 3 RI Addendum 
schedule. 

A-21113 Eric Working By next 
meeting 

PSC 47 Eric to check and see if there are any 
sources near the well JAX47-MW10S (e.g., 
check construction, mounted, allowing 
rainwater infiltration, water line nearby, 
freshwater source, is there a recharge 
source nearby). 



   

ACTION ITEMS 
Action 
Item No. 

Responsible 
Party 

Status Due Date Site Action Item 

A-31113 Tim Curtin Done By next 
meeting 

MRP CTO Tim to talk with Miriam regarding the 
Community Involvement Plan notices and 
get back with Mark Peterson and Mark 
Traxler. 

A-41113 Julie Done  OU 10 
MRP sites 

Julie to resend the OU 10 Holding Pond 
Technical Memorandum to Adrienne and 
Tim. 
 

A-51113 Mark 
Peterson 

Done 11/14/13 CNO 
Award 

Mark to send Todd, Tim, and Adrienne the 
OU 3 historical timeline by 11/14/2013 

A-61113 Julie Done 11/13/13 CNO 
Award 
telecom 

Julie set up conference call for Tuesday 
11/20/13 at 2:00 pm 

A-71113 Sarah Done 11/14/13 CNO 
Award due 
date 

Sarah to speak with Camille regarding the 
CNO award due date flexibility (shift to 
December 3, 2013, if possible). 
Email from Sarah Reed 11/13/13: I talked 
to Camille this afternoon and she said she 
had a trip planned to DC that week and was 
planning to physically take the CNO 
nomination packages with her, but this trip 
has been canceled therefore the 
nominations do not need to be to her by 27 
November.  The nomination package will 
need to be mailed out on Wednesday, 4 
December to get to CNIC/NAVFAC HQ by 
Friday, 6 December.  But that is the only 
requirement. If you involve PAOs on the 
earlier Drafts, it may move the process 
along quicker.  Please let me know if you 
have any questions. 
 

 
 

 



   

NAS Jacksonville Team Agenda 
Jacksonville, Florida 
January 14-15, 2014 

 
Chair – Tim Curtin 
Gate/Timekeeper – Pete Dao 
Scribe – Julie Johnson 
 Item Description Presenter Time Objective
 1.0 TEAM MEETING AND INTRODUCTIONS 

 
Team   

 1.1 Team member Greeting, Introductions, and Check-in; Guest 
Introductions 

Team   

 1.2 Assignment of Team Meeting Organization: Chair, Gate/Time 
Keeper, Scribe, and Prioritize Agenda. 

Chair   

 1.3 Read Team Ground Rules Team   

 2.0 INITIAL AGENDA ITEMS FOR EACH MEETING 
 

   

 2.1 Review, submit revisions to, and reach consensus on previous 
meeting minutes 

Team   

 2.2 Reports on assigned action items and parking lot items 
 

Team   

 2.3 NAVFAC presents current budget execution plan 
 

Adrienne   

 3.0 AGENDA   
 

   

 3.1 Schedules/SCAP/Exit Strategy/FDEP Document Tracker/FFA 
SMP/Petroleum SMP, FFA Review 

Team   

  3.1.1     Team Development –Training Tim Flood   

 3.2 OU 1 – LTM Update and Landfill Maintenance    
 3.3 OU 3     
  3.3.1 Groundwater Model Update Donald   

  3.3.2  Vapor Intrusion Update Eric   

  3.3.3      ESTCP Update Geosyntec   

 3.4 OU 6 – PSC 52 – Hangar 1000  Donald   
 3.5 OU 7 – PSC 46 DRMO update  Eric   
 3.6 OU 8 – PSC 47 – Pesticide Shop Eric,  

Keith Dobson 
9 am 
Day 2 

 

 3.7 OU 9 – PSC 45-Building 200 Wash Rack (groundwater only)    
 3.8 OU 10 - MRP Sites Todd/Mark T.   
 3.9 OU 11 - PSC Sites with LUCs and no RODs and PSC 8/55 – Laura Day 1 

0.5 hour 
 

 3.10 Petroleum Sites    
   Gas Hill Eric   
  Hawkins    
  PCA 25    
  Kemen Test Cell    
  Firefighter Training Facility (OU 2)    
 3.11 PSC 38 – Torpedo Rework Facility Alan   
 3.12 PSC 56 – NEX Gas Station    
 3.13 PSC 57 – S-3 High Power Turn-up Pad Todd   
 4.0 MISCELLANEOUS    

 4.1 Proposed Construction Update Tim   
 4.2 Tier II Update Sarah   
 4.3 Institutional Controls Implementation Update Tim   



   

 Item Description Presenter Time Objective
 4.4 RCRA Activities     
 4.5 Exit Strategy Review Mark   
 4.6 BOA Contracts Update Tim/Adrienne   
 4.7 CNO Award Adrienne   
 4.8 Tier II Presentation discussion. Presentation is scheduled for 

3/20/14 1:00 pm at Resolutions office in Jacksonville 
Adrienne   

 5.0 MEETING CLOSING    

 5.1 Review Meeting Consensus Items    
 5.2 Review Meeting Understandings    
 5.3 Review Action Items    
 5.4 Next Meeting Proposed Agenda    
 5.5 Set Dates for Future Meetings    
 5.6 Set the Next Meeting Location, Duration, and Roles    
 5.7 Facilitator Plus/Deltas    
 
 

 
 



15-Jan-2014

Comments Received from 

FDEP EPA

NAVFAC SE 
RPM

NAVFAC SE 
Chemist NAS JAX

Tetra Tech Documents

1 Draft OU 4 LUC RD (email to Pete Dao) Sent hardcopy 2/2/12 CTO 19 AND 154
email 12/30/11             
hard copy (2/2/12) 30-Dec-2011 X X NA X

2 Draft OU 3 LUC RD  CTO 19 AND CTO 154 hard copy 30-Jan-2012 X X NA X

3
Final Annual Monitoring Report - Hangar 1000 - RTC from team CTO 152A- - 
looking for regulatory letters approving the final version hard copy 10-Oct-2011 X NA X

4
Final Site Assessment Report for PCA 25 CTO 0003 - looking for regulatory 
letters approving the final version hard copy 10-Sep-2012

5
Draft Redline Rev. 1 Potential Source of Contamination (PSC) 55 SI Report and 
Response to Comments CTO JM19 hard copy 24-Apr-2013 X NA

6
Draft-Final Rev. 2 Potential Source of Contamination (PSC) 45 RI Report CTO 
112 - looking for regulatory (FDEP) letter approving the final version hard copy 6-Jun-2013 4-Feb-2013 21-Mar-2013 5-May-2013 20-May-2013 9-Jun-2013 9-Jul-2013 X X NA X

7
Final Annual Monitored Natural Attenuation Evaluation Report for Hangar 1000 
CTO JM66  - looking for regulatory letter (FDEP) approving the final version hard copy 7-Nov-2013 NA

8
Draft Potential Source of Contamination (PSC) 38 RI/FS Report CTO JM19 - 
Extension letter to be submitted to Regulatory agencies hard copy 27-Jun-2013 30-Jul-2013 26-Sep-2013 10-Nov-2013 25-Nov-2013 15-Dec-2013 25-Dec-2013 X NA

9 Final EE/CA for PSC 45 CTO 112 hard copy 7-Oct-2013 5-Oct-2013 19-Nov-2013 3-Jan-2014 18-Jan-2014 7-Feb-2014 17-Feb-2014 NA

10

Draft to Navy only - Holding Pond Technical Memorandum - Summary of 
Sampling and Analysis Conducted in Support of Wastewater Holding Pond 
Construction near MRP Sites at the Former Machine Gun Range Complex, OU10 
CTO JM69 email electronic 26-Sep-2013

11 Draft RI Phase II Technical Memorandum OU 10 CTO JM69 15-Dec-2013

12 Draft Remedial Investigation Addendum OU 3 CTO 154 30-Dec-2013 14-Feb-2014 13-Mar-2014 27-Apr-2014 12-May-2014 1-Jun-2014 11-Jun-2014

1 Draft Final Building 106 AS/SVE System Decommissioning Work Plan email  5-Jul-2011 NA NA NA NA NA NA X X X

2 Draft Final VI Work Plan
NIRIS and HC 
replacement pages 24-May-2012 N/A N/A N/A N/A N/A X X N/A N/A N/A

3 Draft Final VI UFP-SAP
NIRIS and HC 
replacement pages 24-May-2012 N/A N/A N/A N/A N/A X X N/A N/A N/A

4 Draft Final LUC RD - DRMO hard copy 30-Jan-2012 NA NA NA NA NA NA X X X

5 DRMO Letter to EPD Stating Start Date of Remedy
email

March? Letter 
Prepared by HILL, to 
be submitted by Navy

NA NA NA NA NA NA NA X X X

6 Draft Final Pesticide Shop Work Plan Revision XX (JM40) email 18-Dec-2012 NA NA NA NA NA NA X X X

7
Draft Final Building 106 AS/SVE System Decommissioning Construction 

Completion Report hard copy 30-Sep-2012 N/A N/A N/A N/A N/A N/A

8 Draft 2012 Gas Hill Annual Groundwater Monitoring Report hard copy 5-Nov-2012 N/A N/A N/A N/A N/A N/A X N/A X

9 Draft 2012 Pesticide Shop Annual Groundwater Monitoring Report hard copy 18-Dec-2012 N/A N/A N/A N/A N/A N/A X N/A X

10 Draft OU3 Vapor Intrusion Evaluation Report hard copy 16-Nov-2012 N/A N/A N/A N/A N/A N/A X N/A X

11 Draft DRMO RACR hard copy 19-Apr-2012 N/A N/A N/A N/A N/A N/A X X X N/A X

12 Draft DRMO Project  Completion Report hard copy 9-Jan-2012 N/A N/A N/A N/A N/A N/A X X X N/A X

13 Draft DRMO After Action Report hard copy 9-Jan-2012 N/A N/A N/A N/A N/A N/A X X X N/A X

14 Draft, Rev 1 2012 Gas Hill Annual Groundwater Monitoring Report hard copy 7-Feb-2013 N/A N/A N/A N/A N/A N/A X X N/A N/A N/A

15 Final 1 2012 Gas Hill Annual Groundwater Monitoring Report email 1-Jul-2013 NA NA NA NA NA NA NA NA NA NA NA

16 Draft, Rev 1 2012 Pesticide Shop Annual Groundwater Monitoring Report hard copy 21-Feb-2013 N/A N/A N/A N/A N/A N/A X X N/A N/A N/A

17 Final 2012 Pesticide Shop Annual Groundwater Monitoring Report email 23-Aug-2013 NA NA NA NA NA NA NA NA NA NA NA

18 Draft, Rev 1 OU3 Vapor Intrusion Evaluation Report hard copy 7-Mar-2013 N/A N/A N/A N/A N/A N/A X X N/A N/A N/A

19 Final OU3 Vapor Intrusion Evaluation Report email 22-Aug-2013 NA NA NA NA NA NA NA NA NA NA NA

Draft JM10 Combined Work Plan hard copy 18-Jun-2013 NA NA NA NA NA NA X X NA X

20 Final DRMO Remedial Action Completion Report hard copy 8-Mar-2013 N/A N/A N/A N/A N/A N/A N/A

CH2MHILL Documents

NAS Jacksonville Partnering Team Document Review Status

Date of Status:  

No. Document Name

Date Submitted      
(or to be submitted) 

FFA Deadline for  
Comments  of draft 

(90 days to comment)

Navy Deadline for 
draft final submittal   

(60 days)

Deadline for Final 
letter of approval (30 

days) **

Distribution (email or 
hardcopy)

Navy Deadline for 
Extension Letter (10 

days prior to 
deadline for Final or 

20 days after DF 
submittal)

Deadline for  
Comments  of draft 

(45 days to comment)

Navy Deadline for 
Redline & RTC& draft 

final                
(45 days)



15-Jan-2014

Comments Received from 

FDEP EPA

NAVFAC SE 
RPM

NAVFAC SE 
Chemist NAS JAX

NAS Jacksonville Partnering Team Document Review Status

Date of Status:  

No. Document Name

Date Submitted      
(or to be submitted) 

FFA Deadline for  
Comments  of draft 

(90 days to comment)

Navy Deadline for 
draft final submittal   

(60 days)

Deadline for Final 
letter of approval (30 

days) **

Distribution (email or 
hardcopy)

Navy Deadline for 
Extension Letter (10 

days prior to 
deadline for Final or 

20 days after DF 
submittal)

Deadline for  
Comments  of draft 

(45 days to comment)

Navy Deadline for 
Redline & RTC& draft 

final                
(45 days)

21 Final DRMO Project Completion Report hard copy 22-Mar-2013 N/A N/A N/A N/A N/A N/A N/A

1 Draft PSC 57 SI UFP-SAP CTO JM19 hard copy 5-Feb-2013 22-Mar-2013 6-May-2013 20-Jun-2013 5-Jul-2013 26-Jul-2013 16-Dec-2013 X X X X X

2 Draft UXO 2, 4, & 6 RI UFP-SAP CTO JM08 hard copy 15-Mar-2013 29-Apr-2013 13-Jun-2013 28-Jul-2013 12-Aug-2013 1-Sep-2013 29-Nov-2013 X X X X X

X = Comments have been received from this reviewer **  The regulators will issue a letter approving the draft-final as final if no dispute resolution.
Blank = No comments have been received from this reviewer
Shaded - Documents to be submitted in the next 30 days.
NA = no review required by this reviewer.

FFA Review time restrictions: 
         The draft  = 90 days to comment,
        Within 60 days the Navy shall submit red line document and the response to
comments, then submit the draft final by the end of the 60 days,

         There are 30 days to final or dispute resolution from issuance of draft final.

        The regulators will issue a letter approving the draft-final as final if no
dispute resolution.
         Adrienne will include dates in her transmittal letters.
Source: NAS Jacksonville Partnering Minutes March 2012.

Resolution Consultants Documents



05-Nov-2013

FDEP EPA
NAVFAC 
SE RPM

NAVFAC 
Legal

NAVFAC 
SE Chemist

NAS JAX

Solutions-IES LTM

1 B101S APP/HASP - Complete
Draft: email

Final: HC+CD
23-Mar-2012
6-Jun-2012

7-May-2012 21-Jun-2012 5-Aug-2012 20-Aug-2012 30-Aug-2012 9-Sep-2012 NA NA NA NA NA X

2 B101S UFP SAP - Complete
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

23-Mar-2012
6-Jun-2012

17-Aug-2012
7-May-2012 21-Jun-2012 5-Aug-2012 20-Aug-2012 30-Aug-2012 9-Sep-2012 NA NA X NA X X

3 B101S Groundwater Monitoring Results, June 2012 -  Complete
Draft: email

Final: HC+CD
18-Jul-2012
19-Jul-2012

NA NA NA NA NA NA X NA NA NA NA X

4 B101S Groundwater Monitoring Results, December 2012 - Complete
Draft: email

Final: HC+CD
28-Feb-2012
23-Jan-2013

NA NA NA NA NA NA X NA NA NA NA X

5 FFTF APP - Complete
Draft: email

Final: HC+CD
25-Jan-2012
18-Jan-2013

10-Mar-2012 24-Apr-2012 8-Jun-2012 23-Jun-2012 3-Jul-2012 13-Jul-2012 NA NA NA NA NA X

6 FFTF UFP SAP
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

25-Jan-2012
26-Apr-2012 10-Mar-2012 24-Apr-2012 8-Jun-2012 23-Jun-2012 3-Jul-2012 13-Jul-2012 NA X NA X X

Request comments from FDEP 
on Draft Final UFP SAP

7 FFTF Semi-Annual Groundwater Monitoring Report (September 2012)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

14-Dec-2012
10-Jan-2013 28-Feb-2013 14-Mar-2013 28-Apr-2013 13-May-2013 23-May-2013 2-Jun-2013 X NA X NA NA X Prepare Final report

8 FFTF Annual Groundwater Monitoring Report (September 2013)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

30-Nov-2013 14-Jan-2014 28-Feb-2014 14-Apr-2014 29-Apr-2014 9-May-2014 19-May-2014 31-Dec-2013 31-Mar-2014 NA NA NA Prepare Draft report

9 Gas Hill APP - Complete
Draft: email

Final: HC+CD
1-May-2012
18-Jan-2013

15-Jun-2012 30-Jul-2012 13-Sep-2012 28-Sep-2012 8-Oct-2012 18-Oct-2012 NA NA NA NA N/A X

10 Gas Hill UFP SAP
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

1-May-2012
10-Jan-2013 15-Jun-2012 30-Jul-2012 13-Sep-2012 28-Sep-2012 8-Oct-2012 18-Oct-2012 X N/A X NA X X Prepare Final UFP SAP

11 Gas Hill Semi-Annual Groundwater Monitoring Report (September 2012)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

30-Nov-2012
8-Jan-2013 14-Jan-2013 28-Feb-2013 14-Apr-2013 29-Apr-2013 9-May-2013 19-May-2013 X N/A X NA NA X Prepare Final report

12 Gas Hill Semi-Annual Groundwater Monitoring Report (March 2013)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

15-May-2013
29-Jun-2013 13-Aug-2013 27-Sep-2013 12-Oct-2013 22-Oct-2013 1-Nov-2013 31-Jan-2014 31-Mar-2014 NA X NA NA Prepare Draft Rev 2 report

13 PCA 25 UST Site 119 APP - Complete
Draft: email

Final: HC+CD
16-May-2012
18-Jan-2013

30-Jun-2012 14-Aug-2012 28-Sep-2012 13-Oct-2012 23-Oct-2012 2-Nov-2012 N/A NA NA NA NA X

14 PCA 25 UST Site 119 UFP SAP
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

16-May-2012
9-Jul-2012

26-Sep-2012
30-Jun-2012 14-Aug-2012 28-Sep-2012 13-Oct-2012 23-Oct-2012 2-Nov-2012 X NA X NA X X

Distribute FDEP signature 
page

15
PCA 25 UST Site 119 Quarterly Groundwater Monitoring Report (August 
2012)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

1-Nov-2012
8-Jan-2013 16-Dec-2012 30-Jan-2013 16-Mar-2013 31-Mar-2013 10-Apr-2013 20-Apr-2013 X NA X NA NA X Prepare Final report

16
PCA 25 UST Site 119 Quarterly Groundwater Monitoring Report 
(November 2012)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

16-Jan-2013
13-Jul-2013 2-Mar-2013 16-Apr-2013 31-May-2013 15-Jun-2013 25-Jun-2013 5-Jul-2013 X NA X NA NA

Request comments Tim on 
Draft Rev 2 Report

17
PCA 25 UST Site 119 Quarterly Groundwater Monitoring Report (March 
2013)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

14-May-2013
13-Jul-2013 28-Jun-2013 12-Aug-2013 26-Sep-2013 11-Oct-2013 21-Oct-2013 31-Oct-2013 X NA X NA NA

Request comments from Tim 
on Draft Rev 2 Report

18
PCA 25 UST Site 119 Annual Groundwater Monitoring Report (June 
2013)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

9-Oct-2013
23-Nov-2013 7-Jan-2014 21-Feb-2014 8-Mar-2014 18-Mar-2014 28-Mar-2014 30-Dec-2013 NA NA NA

Provide comments on Draft 
report.  Request comments 

from Tim.

19 Hawkins Property APP - Complete
Draft: email

Final: HC+CD
15-Jun-2012
29-Jan-2013

30-Jul-2012 13-Sep-2012 28-Oct-2012 12-Nov-2012 22-Nov-2012 2-Dec-2012 NA NA NA NA NA X

20
Hawkins Property Groundwater Monitoring Report (June 2012 and 
January 2012)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

14-Mar-2013
22-Mar-2013
25-Sep-2013

28-Apr-2013 2-Sep-2015 17-Oct-2015 1-Nov-2015 11-Nov-2015 21-Nov-2015 X X X NA NA X Final report sent 9/25/13

21 Hawkins Property Groundwater Monitoring Report (July 2013)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

10-Oct-2013
24-Nov-2013 8-Jan-2014 22-Feb-2014 9-Mar-2014 19-Mar-2014 29-Mar-2014 31-Jan-2014 NA NA

Provide comments on Draft 
report.  Request comments 

from Tim.

22 OU-5 PSC 51, OU-1 PSCs 26&27, OU-3 Area A APP - Complete
Draft: email

Final: HC+CD
14-Jun-2012
29-Jan-2013

29-Jul-2012 12-Sep-2012 27-Oct-2012 11-Nov-2012 21-Nov-2012 1-Dec-2012 NA NA NA NA NA X

23 OU-5 PSC 51, OU-1 PSCs 26&27, OU-3 Area A UFP SAP
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

13-Jul-2012
5-Oct-2012 27-Aug-2012 11-Oct-2012 25-Nov-2012 10-Dec-2012 20-Dec-2012 30-Dec-2012 NA X NA X X

Request comments from FDEP 
on Draft Final UFP SAP

24 OU-5 PSC 51 2012 Annual Groundwater Monitoring Report
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

2-Oct-2012
23-Oct-2012 16-Nov-2012 31-Dec-2012 14-Feb-2013 1-Mar-2013 11-Mar-2013 21-Mar-2013 X X X NA NA X Prepare Final report

25 OU-1 PSCs 26&27 2012 Annual Groundwater Monitoring Report
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

26-Oct-2012
9-Jan-2013 10-Dec-2013 24-Jan-2013 10-Mar-2013 25-Mar-2013 4-Apr-2013 14-Apr-2013 X X NA NA X

Request comments from FDEP 
on Draft Rev 2 Report

26 OU-3 Area A 2012 Annual Groundwater Monitoring Report
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

30-Oct-2012
8-Jan-2013 14-Dec-2012 28-Feb-2013 14-Mar-2013 29-Mar-2013 8-Apr-2013 18-Apr-2013 X X X NA NA X Prepare Final report

27 Polishing Pond APP - Complete
Draft: email

Final: HC+CD
9-Nov-2012
9-Jan-2013

NA NA NA NA NA NA NA NA NA NA NA X

28 Polishing Pond UFP SAP - Complete
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

9-Nov-2012
11-Dec-2012
11-Jan-2013

NA NA NA NA NA NA X NA X NA X X

29 Polishing Pond January 2013 Letter Report - Complete
Draft: email

Final: HC+CD
11-Feb-2013
12-Feb-2013

NA NA NA NA NA NA X NA NA NA NA X

126,613.80$  

21,235.00$      21,235.00$    

45,318.00$      45,318.00$    

Deadline for Final 
letter of approval 

(30 days) **

Distribution
(email or hardcopy)

Navy Deadline for 
Extension Letter 
(10 days prior to 
deadline for Final 
or 20 days after 
DF submittal)

Deadline for  
Comments  of 

Draft
(45 days to 
comment)

Navy Deadline for 
Redline & RTC & 

Draft Final
(45 days)

NAS Jacksonville Partnering Team Document Review Status

Solutions-IES To Do NAVFAC To Do

Date of Status:  

No. Document Name
Date Submitted

(or to be 
submitted) 

FFA Deadline for  
Comments  of 

Draft
(90 days to 
comment)

Navy Deadline for 
Draft Final 
Submittal
(60 days)

Final SMP 
Deadline (Added 

July 2013)

Draft SMP 
Deadline (Added 

July 2013)

Comments Received from 

67,464.00$      66,255.47$    

Budget Invoiced

246,593.00$    
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05-Nov-2013

FDEP EPA
NAVFAC 
SE RPM

NAVFAC 
Legal

NAVFAC 
SE Chemist

NAS JAX

Solutions-IES LTM

Deadline for Final 
letter of approval 

(30 days) **

Distribution
(email or hardcopy)

Navy Deadline for 
Extension Letter 
(10 days prior to 
deadline for Final 
or 20 days after 
DF submittal)

Deadline for  
Comments  of 

Draft
(45 days to 
comment)

Navy Deadline for 
Redline & RTC & 

Draft Final
(45 days)

NAS Jacksonville Partnering Team Document Review Status

Solutions-IES To Do NAVFAC To Do

Date of Status:  

No. Document Name
Date Submitted

(or to be 
submitted) 

FFA Deadline for  
Comments  of 

Draft
(90 days to 
comment)

Navy Deadline for 
Draft Final 
Submittal
(60 days)

Final SMP 
Deadline (Added 

July 2013)

Draft SMP 
Deadline (Added 

July 2013)

Comments Received from 

Budget Invoiced

30 PSC 46, PSC 47, PSC 48, PSC 52, OU-3 Areas B&G APP
Draft: email

Final: HC+CD
3-May-2013

31-May-2013
17-Jun-2013 1-Aug-2013 15-Sep-2013 30-Sep-2013 10-Oct-2013 20-Oct-2013 NA NA NA NA NA X

31 OU-7 PSC 46 UFP SAP
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

3-Jul-2013
5-Sep-2013 17-Aug-2013 1-Oct-2013 15-Nov-2013 30-Nov-2013 10-Dec-2013 20-Dec-2013 X NA X X

Request comments from FDEP 
and EPA on Draft Rev 2 UFP 

SAP

32 OU-8 PSC 47 UFP SAP (On Hold Until 2014)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

TBD NA On Hold

33 OU-3 PSC 48 UFP SAP
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

30-Apr-2013
31-May-2013 14-Jun-2013 29-Jul-2013 12-Sep-2013 27-Sep-2013 7-Oct-2013 17-Oct-2013 X X X NA X X Prepare Final UFP SAP

34 OU-3 Areas B&G UFP SAP
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

2-May-2013
31-May-2013 16-Jun-2013 31-Jul-2013 14-Sep-2013 29-Sep-2013 9-Oct-2013 13-Jan-2013 X X NA X X

Request comments from EPA 
on Draft Rev 2

35
OU-7 PSC 46 Semi-Annual Groundwater Monitoring Report (September 
2013)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

30-Nov-2013
14-Jan-2014 28-Feb-2014 14-Apr-2014 29-Apr-2014 9-May-2014 19-May-2014 30-Dec-2013 NA NA Prepare Draft report

36
OU-7 PSC 46 Semi-Annual Groundwater Monitoring Report (March 
2014)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

31-May-2014
15-Jul-2014 29-Aug-2014 13-Oct-2014 28-Oct-2014 7-Nov-2014 17-Nov-2014 NA NA

Perform March 2014 sampling 
event

37 OU-3 PSC 48 2013 Annual Groundwater Monitoring Report
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

31-Jul-2013
25-Sep-2013 14-Sep-2013 29-Oct-2013 13-Dec-2013 28-Dec-2013 7-Jan-2014 17-Jan-2014 X NA NA

Request comments from 
FDEP, EPA, and Tim on Draft 

Rev 2

38 OU-6 PSC 52 Semi-Annual Groundwater Monitoring Report (June 2013)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

11-Oct-2013
25-Nov-2013 9-Jan-2014 23-Feb-2014 10-Mar-2014 20-Mar-2014 30-Mar-2014 30-Dec-2013 X NA NA Request comments from Tim.

39
OU-6 PSC 52 Semi-Annual Groundwater Monitoring Report (December 
2013)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

30-Sep-2013
14-Nov-2013 29-Dec-2013 12-Feb-2014 27-Feb-2014 9-Mar-2014 19-Mar-2014 NA NA

Perform December 2013 
sampling event

40 OU-3 Areas B&G Bi-Annual Groundwater Monitoring Report
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

4-Sep-2013
25-Sep-2013 19-Oct-2013 3-Dec-2013 17-Jan-2014 1-Feb-2014 11-Feb-2014 21-Feb-2014 30-Dec-2013 X NA NA

Request comments from 
FDEP, EPA, and Tim on Draft 

Rev 2

41 B101S Groundwater Monitoring Results (June 2013) -  Complete
Draft: email

Final: HC+CD
16-Jul-2013
17-Jul-2013

NA NA NA NA NA NA X NA NA NA NA X
Send final approved report to 

Tt for NIRIS upload.

42 B101S Groundwater Monitoring Results (December 2013)
Draft: email

Final: HC+CD
NA NA NA NA NA NA NA NA NA NA

Perform December 2013 
sampling event

43 OU-5 PSC 51 2013 Annual Groundwater Monitoring Report (June 2013)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

9-Oct-2013
23-Nov-2013 7-Jan-2014 21-Feb-2014 8-Mar-2014 18-Mar-2014 28-Mar-2014 30-Dec-2013 NA NA

Provide comments on Draft 
report.  Request comments 

from Tim.

44
OU-1 PSCs 26&27 2013 Annual Groundwater Monitoring Report (June 
2013)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD

16-Aug-2013
24-Oct-2013 30-Sep-2013 14-Nov-2013 29-Dec-2013 13-Jan-2014 23-Jan-2014 2-Feb-2014 30-Dec-2013 X NA NA X

Request comments from FDEP 
and EPA on Draft Rev 2

45 OU-3 Area A 2013 Annual Groundwater Monitoring Report (June 2013)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

7-Aug-2013
28-Oct-2013 21-Sep-2013 5-Nov-2013 20-Dec-2013 4-Jan-2014 14-Jan-2014 24-Jan-2014 30-Dec-2013 X NA NA

Request comments from 
FDEP, EPA, and Tim on Draft 

Rev 2

46 Gas Hill Semi-Annual Groundwater Monitoring Report (September 2013)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

30-Nov-2013 14-Jan-2014 28-Feb-2014 14-Apr-2014 29-Apr-2014 9-May-2014 19-May-2014 31-Dec-2013 28-Feb-2014 N/A NA NA Prepare Draft report

47 Gas Hill Semi-Annual Groundwater Monitoring Report (March 2014)
Draft: email

Draft Rev 2: HC+CD
Final: HC+CD

31-May-2014 15-Jul-2014 29-Aug-2014 13-Oct-2014 28-Oct-2014 7-Nov-2014 17-Nov-2014 30-Jun-2014 31-Aug-2014 NA NA NA
Perform March 2014 sampling 

event

48
PCA 25 UST Site 119 Quarterly Groundwater Monitoring Report 
(September 2013)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD
30-Nov-2013 14-Jan-2014 28-Feb-2014 14-Apr-2014 29-Apr-2014 9-May-2014 19-May-2014 30-Nov-2013 31-Jan-2014 NA NA NA Prepare Draft report

49
PCA 25 UST Site 119 Quarterly Groundwater Monitoring Report 
(December 2013)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD
28-Feb-2014 14-Apr-2014 29-May-2014 13-Jul-2014 28-Jul-2014 7-Aug-2014 17-Aug-2014 28-Feb-2014 31-Mar-2014 NA NA NA

Perform December 2013 
sampling event

50
PCA 25 UST Site 119 Quarterly Groundwater Monitoring Report (March 
2014)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD
31-May-2014 15-Jul-2014 29-Aug-2014 13-Oct-2014 28-Oct-2014 7-Nov-2014 17-Nov-2014 30-Jun-2014 31-Jul-2014 NA NA NA

Perform March 2014 sampling 
event

51
PCA 25 UST Site 119 Annual Groundwater Monitoring Report (June 
2014)

Draft: email
Draft Rev 2: HC+CD

Final: HC+CD
31-Aug-2014 15-Oct-2014 29-Nov-2014 13-Jan-2015 28-Jan-2015 7-Feb-2015 17-Feb-2015 31-Aug-2014 30-Sep-2014 NA NA NA

Perform June 2014 sampling 
event

X = Comments have been received from this reviewer
Blank = No comments have been received from this reviewer
Shaded - Documents to be submitted in the next 30 days.
NA = no review required by this reviewer.  

**  The regulators will issue a letter approving the draft-final as final if no dispute resolution.

9,021.05$      18,642.00$      

170,415.00$    89,037.17$    

23,276.05$    128,925.00$    

25,270.62$    27,007.00$      
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119,979.20$    

-$                

-$                

1,208.53$        

Remaining 
Budget
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Remaining 
Budget

9,620.95$        

81,377.83$      

105,648.95$    

1,736.38$        
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Nominations for the Fiscal Year 2012-2013 Environmental Awards 
 

Nominations for the Secretary of Defense Environmental Awards to be presented in 2014 are due 
to ODUSD(I&E) by March 3, 2014, using this guidance document.  Each Military Service and 
Defense Agency may submit one nomination for each of the nine award categories listed below 
for achievements during the period October 1, 2011 through September 30, 2013.  
Accomplishments that demonstrate cost-effectiveness and positive outcomes should be 
emphasized in your nominations.  Nominations for individual/team awards should be specific to 
individual or team accomplishments, while nominations for the installation awards should 
specifically focus on installation programmatic accomplishments.  Full descriptions for each 
category are provided on pages 8-9.  The nominating Military Department or Defense Agency 
shall submit clean nomination packages electronically in .pdf format by (a) email to 
shah.a.choudhury.civ@mail.mil or (b) on a compact disk (CD), accompanied by a Military 
Department or Defense Agency nomination memorandum to the DUSD(I&E) at: 
 

Office of the Deputy Under Secretary of Defense (Installations & Environment) 
3400 Defense Pentagon 
Washington, DC 20301-3400 

 
Installation 

• Natural Resources Conservation, 
Small 

• Environmental Quality, Non-
industrial 

• Sustainability, Industrial 
• Environmental Restoration 
• Cultural Resources Management 

 

Individual/Team 
• Natural Resources Conservation 
• Environmental Quality 
• Environmental Restoration 
• Environmental Excellence in 

Weapon System Acquisition, Large 
Program 

 
About the Secretary of Defense Environmental Awards 

 
Each year since 1962, the Secretary of Defense has honored installations, teams, and individuals 
for outstanding achievement in DoD environmental programs.  As structured since Fiscal Year 
(FY) 2009, some of the awards are on a two-year cycle with large/small and non-industrial/ 
industrial installations competing in alternate years, as shown in the table below. 
 

Odd Fiscal Years (i.e., 2011, 2013) Even Fiscal Years (i.e., 2010, 2012) 

Installation  Installation  
Natural Resources Conservation, Small Natural Resources Conservation, Large 
Environmental Quality, Non-industrial Environmental Quality, Industrial 
 Environmental Quality, Overseas 
Sustainability, Industrial  Sustainability, Non-industrial  
Environmental Restoration  Environmental Restoration  
Cultural Resources Management Cultural Resources Management  
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Individual/Team  Individual/Team 
Natural Resources Conservation Sustainability  
Environmental Quality Cultural Resources Management  
Environmental Restoration  
Environmental Excellence in Weapon System 
Acquisition, Large Program 

Environmental Excellence in Weapon System 
Acquisition, Small Program 

 
 

Nomination Process 
 

Each Military Service or Defense Agency may submit one nomination for each award category.  
Nominees for individual awards must be DoD civilian employees (including Intergovernmental 
Personnel Act [IPA] employees) or members of the U.S. Armed Forces.  Nominees for team 
awards must include one or more DoD civilian employees (including IPAs) or members of the 
U.S. Armed Forces; other team members may be DoD contractor employees.  Nominations for 
individual/team awards should be specific to individual or team accomplishments, while 
nominations for the installation awards should specifically focus on installation programmatic 
accomplishments.  Accomplishments that demonstrate cost-effectiveness and positive outcomes 
should be emphasized in your nominations.  Specific information on eligibility requirements, 
judging criteria, contents of the nomination package, and illustrative examples of 
accomplishments for each award category are noted in the nomination packet instructions (Tabs 
A-F) later in this document.  The nomination packages must be unclassified. 
 
Installations, individuals, and teams that previously won the Secretary of Defense Environmental 
Award for a given category are not eligible to compete within the same category using the same 
accomplishments for any subsequent submission; however, different accomplishments within the 
same category, during the stated achievement period (see Nomination Packet Requirements and 
Format on pages 10-12) are acceptable.  
 
The nominating Military Department or Defense Agency is responsible for clearing nominations 
for public release and providing the associated documentation to OSD.  ODUSD(I&E) will 
upload all nomination narratives on the Defense Environmental Network and Information 
Exchange (DENIX) website for online viewing by the judges and subsequent viewing by the 
public.  
 
Upon receipt of the nomination packets, a panel of judges from government, non-governmental 
organizations, academia, and the private sector selected by ODUSD(I&E) will evaluate the 
nominations on six key criteria, as described in the judging guidance. 

1. Program Management 
2. Technical Merit 
3. Orientation to Mission 
4. Transferability 
5. Stakeholder Interaction 
6. Project Impact/Outcomes 
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Based on the evaluation by the judges, a winner will be selected for each award category.  The 
winner will receive a trophy and a Secretary of Defense certificate, and honorable mentions will 
receive a Secretary of Defense certificate.  
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Judging Guidance 

General:  It is not necessary to compare an installation quantitatively for the installation awards; 
or an individual with a team for the individual/team awards.  Rather, all nominees, other than 
those in the Environmental Excellence in Weapon System Acquisition category (see Tab F2 for 
separate judging guidance), are to be judged qualitatively relative to the following six criteria.  
Nominees are not to be compared against each other, nor should they be evaluated quantitatively.  
Specific judging criteria applicable to the award category are noted in the nomination packet 
instructions for that award category later in this document. 
 
Program Management:  

1. Did the nominee demonstrate improvement during the period under consideration? 
2. Was there a recognized management system structure in place to effectively manage (i.e., 

develop and implement) the environmental aspects of the mission? (Note that third party 
registration of the management system is not a DoD policy requirement.) 

3. Did the program demonstrate substantive involvement with appropriate internal offices 
(e.g., funds manager, master planner, real property manager, utilities engineer, 
logisticians, trainers, and/or testers)? 

4. Were all required plans prepared and were they up-to-date? 
5. Did the nominee clearly identify and meet program milestones? 
6. Did the nominee demonstrate cost savings and mission benefits (e.g., were there 

optimization efforts that resulted in cost avoidance? Were actions taken for cost-effective 
outcomes benefiting the mission?) 

 
Technical Merit: 

1. Did the nominee use innovative techniques?  How is the innovation significant?  
2. Was the program effective in protecting, enhancing, and/or restoring the environment? 
3. Did the program quantify its accomplishments to demonstrate the scale of projects and 

impacts of successes?  Did the program promote protection and/or more efficient and 
sustainable use of resources?  

4. Are the program’s accomplishments distinct from past successes?  How are they 
significant? 

 
Orientation to Mission: 

1. Did the program demonstrate substantive involvement of individuals directly responsible 
for the military readiness or civil works mission, as appropriate, for the accomplishments 
cited, in the nomination package? 

2. Did the program contribute to the successful execution or enhancement of the nominee's 
military readiness/civil works mission? 

3. Did the program help identify and develop mitigation measures to mission restrictions, as 
necessary?  Were these measures effectively implemented? 

4. Did the nominee provide science and research contributions that directly support the 
mission? 

 
Transferability: 

1. Can others adopt this program elsewhere within and/or outside of DoD? 
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2. Did the nominee demonstrate progress in transferring innovations to others within and 
outside of DoD? 

 
Stakeholder Interaction: 

1. Did the program interact with the surrounding community, state and local regulators, 
non-regulatory agencies, and non-governmental organizations (U.S. only)? 

2. Did the nominee establish volunteer and partnership programs? What were the 
contributions of these partners (U.S. only)? 

3. Did the nominee develop public and in-house education and outreach programs (U.S. 
only)? 

4. Did the program promote public access (U.S. only)? 
5. Did the program include substantive opportunities for public involvement and two-way 

communication (U.S. only)? 
6. Did the program achieve success in enhancing environmental awareness and community 

involvement for base personnel and residents of military housing (Overseas only)? 

Project Impact/Outcomes: 
1. Will the technique and/or program endure over time? 
2. Is there a framework in place to build on/improve the nominee’s accomplishments in the 

future? 
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Description of Awards for Fiscal Years 2012-2013 
 

Natural Resources Conservation (Tab A): 
• Small Installation  
• Individual/Team 

These awards recognize efforts to promote the conservation of natural resources, including the 
identification, protection, and restoration of biological resources and habitats; the sound long-
term management and use of the land and its resources; and the promotion of the conservation 
ethic. Providing enhanced quality of life for installation personnel and visitors (e.g., outdoor 
recreation and environmentally beneficial landscaping are also a factors in this award. 
Nominations may be from the Military Departments or Defense Agencies for (a) any small U.S. 
Military active or closing installation worldwide and (b) any individual or team. 
 
Environmental Quality (Tab B): 

• Non-industrial Installation 
• Individual/Team 

These awards recognize efforts to ensure mission accomplishment and protection of human 
health in the areas of environmental planning, waste management, and compliance with 
environmental laws and regulations (e.g., Clean Air Act, Clean Water Act, Safe Drinking Water 
Act, etc.).  Nominations may be from the Military Departments or Defense Agencies for (a) any 
U.S. Military active or closing non-industrial installation and (b) any individual or team. 
 
Sustainability (Tab C): 

• Industrial Installation 
This award recognizes efforts to prevent or eliminate pollution at the source, including practices 
that increase efficiency and sustainability in the use of raw materials, energy, water, or other 
resources.  Nominations may be from the Military Departments or Defense Agencies for any 
U.S. Military active or closing industrial installation worldwide. 
 
Environmental Restoration (Tab D): 

• Installation 
• Individual/Team  

These awards recognize efforts to protect human health and the environment by cleaning up 
identified DoD sites in a timely, cost-efficient, and responsive manner.  Nominations may be 
from the Military Departments or Defense Agencies for (a) any U.S. Military active or closing 
installation worldwide and (b) any individual or team. 
 
Cultural Resources Management (Tab E): 

• Installation  
This award recognizes efforts to promote cultural resources stewardship in DoD by highlighting 
outstanding examples of Cultural Resources Management (CRM).  Awards are designed to 
showcase DoD’s extensive cultural resources including archaeological sites, the historic built 
environment, and cultural landscapes.  Desired initiatives include partnering with external 
stakeholders such as Native Americans, State Historic Preservation Officers, and local 
communities, and those working with internal stakeholders, such as master planning, public 
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works, and range management.  Nominations may be from the Military Departments or Defense 
agencies for any U.S. Military active or closing installation worldwide. 
 
Environmental Excellence in Weapon System Acquisition (Tab F): 

• Large Program 
This award recognizes efforts to incorporate environment, safety, and occupational health 
requirements into a large (Acquisition Category I) weapon system acquisition program’s system 
engineering, contracting, and decision-making processes.  Nominations may be from the Military 
Departments or Defense Agencies for an individual or team.  Installations are not eligible for this 
award. 
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Nomination Packet Requirements and Format 
 
The achievement period for the FY 2013 Secretary of Defense Environmental Awards is FY 
2012 and FY 2013.  The nomination packets should not feature achievements accomplished 
outside of this period and must be unclassified.  Nomination packets must be submitted using the 
format and guidelines prescribed in this document.  The nomination packet shall contain the 
following components as described below for each installation/individual/team: 
 

1. Compliance History (see guidance below; no page limit) 
2. Security Review Documentation (see guidance below; no page limit) 
3. Nomination Submission Page (see guidance below) 
4. Narrative (no more than 7 pages) 
5. Summary for Awards Ceremony Brochure (no more than 1 page) 
6. Photographs for Awards Ceremony Brochure (6 photos; 300 dpi and no more than 2MB 

per photo) 
7. Photograph Captions (see guidance below) 
8. Logo (300 dpi image; no more than 2MB per logo) 

 
A checklist with required documents and procedures for nominating each installation/individual/ 
team is on page 11. 
 
Compliance History:  Each installation in the U.S. or its territories shall submit to 
ODUSD(I&E) the latest available Detailed Facility Report from the U.S. Environmental 
Protection Agency (EPA) Environmental Compliance History Online (ECHO) database in .pdf 
format (http://www.epa-echo.gov/echo/).  
 
Installations with any High Priority Violations (HPV) or Significant Non-Compliance (SNC) 
during the achievement period are not eligible to compete in any category of the Secretary of 
Defense Environmental Awards, unless the installation can demonstrate (with supporting 
documentation), that its inclusion in the ECHO report is erroneous.  Prior to submitting 
nomination packets to ODUSD(I&E), DoD Components shall screen installation nominees 
against the ECHO report, as well as their own internal reporting on environmental violations, to 
ensure that there are no HPV or SNC issues.  HPV or SNC status for an installation does not 
disqualify the submission of an individual or team nomination packet. 
 
Security Review Documentation:  All information provided in the narrative must be 
unclassified and cleared for public release.  Nomination packets upon submittal to ODUSD(I&E) 
must include security review clearance documentation for public release from installation or 
Component security review or public affairs office.  At the OSD level, clearance for public 
release of information is conducted in accordance with DoDD 5230.09 through use of DD Form 
1910.  (Note: this documentation will not count towards the seven-page limit for the narrative.) 
 
Nomination Submission Page:  Each nomination packet shall include a submission page with 
the following information: 

1. Award category 
2. Name of nominated person, team, or installation 
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3. Title of nominee(s) (if individual/team award) 
4. Telephone numbers (commercial and DSN) for nominee(s) 
5. E-mail address of nominee(s) 
6. Mailing address (appropriate for receipt of trophy) of nominee(s) 
7. Name of nominating individual 
8. E-mail address of nominating individual 
9. Telephone numbers (commercial and DSN) for nominating individual 
10. Mailing address of nominating individual 
11. The name of the nominee(s) as it should appear on the award (engraving plate) 

 
Narrative Packet:  Each nomination packet shall include a narrative regarding the chosen award 
category, as described in Tabs A-F.  Prepare the narrative in single-spaced text (12-point font) 
and use graphics (e.g., tables, charts, diagrams, photographs, maps), as appropriate, to clarify 
accomplishments; videos and music cannot be included.  Graphic fonts, including photograph 
descriptions, should be no smaller than 10 point.  The total text and graphics of the award 
narrative shall consist of no more than seven single-sided 8 ½” x 11” pages when printed.  The 
narrative shall clearly address the six major judging criteria: program management; technical 
merit; orientation to mission; transferability; stakeholder interaction; and project impact. All 
information provided in the narrative must be unclassified and cleared for public release. 
 
Summary for Awards Ceremony Brochure:  The nomination packet shall contain a one-page 
summary, separate from the narrative, which is cleared for use in the awards ceremony brochure 
and other outreach materials.  The summary shall consist of single-spaced text (12-point font) on 
a single-sided 8 ½” x 11” page.  Failure to include the additional one-page summary will 
disqualify the nomination packet.  The summary shall include a paragraph (no more than 600 
words) that (a) introduces the individual, team, or installation nominated for the award category, 
and (b) describes, in non-technical language, the project(s), program(s), and effort(s) conducted 
by that individual, team, or installation.  The summary should also include four to six bullets (no 
more than 60 words per bullet) describing the most outstanding accomplishments by the 
nominated individual, team, or installation during the award cycle.  To the extent feasible, such 
accomplishments should be quantifiable (e.g., “improvements resulted in reducing net carbon 
dioxide emissions by 5,000 metric tons…”).  The summary should not include any new 
information not mentioned or addressed in the nomination narrative. 
 
Photographs for Awards Ceremony Brochure:  Each nomination packet shall include at least 
six 4” x 6” photographs for use in the Secretary of Defense Environmental Awards ceremony 
brochure and other promotion of awards.  For individual and team nominations, Military 
Departments and Defense Agencies are encouraged to include photographs of the nominated 
individual or team.  Provide these photographs separately from the narrative in .jpg electronic 
format with a minimum resolution of 300 dots per inch (dpi) and not more than 2MB per image. 
 
Photograph Captions:  Each photograph must be accompanied by a three-sentence caption (not 
imbedded in the photo) in a Microsoft Word format that illustrates the nominee’s performance 
in the submitted award category, suitable for direct importation into a brochure.  Submit the 
photo captions separately from the narrative. 
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Logo:  Each nomination packet shall include a high-quality 300 dpi image of the nominee’s 
activity logo that is in .jpg electronic format and does not exceed 2MB. 
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Nomination Packet Check List 
 

The purpose of the following checklist is to ensure that all nominees submit the required 
documentation with their nomination packets.  It is not required for nomination submittal. 
 

 
  

Environmental Compliance History Online (ECHO) Report(s) □ 
Security Review/Public Release documentation □ 
Nominee has been screened against ECHO and internal violation reports, and does not have 
any HPV or SNC violations during the achievement period □ 
Nominee has been screened against all nomination criteria and is award eligible □ 
Nomination submission page □ 
All information included in the nomination package is unclassified □ 
Narrative (7 page limit) □ 
Accomplishments featured in the nominee’s narrative occurred during the achievement 
period □ 
Narrative/brochure summary (1 page limit) □ 
Brochure photos (6 photos; 300 dpi resolution; 2MB maximum each) □ 
Photo captions (maximum of 3 sentences for each photo) □ 
High resolution logo (300 dpi resolution; 2MB maximum) □ 
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Tab A1 
Secretary of Defense Environmental Award Category 
Natural Resources Conservation – Small Installation 

 
Eligibility:  Presented to small installations with 10,000 acres or less, including leased, 
military-owned, or administered outlying ranges or training practice areas that have made 
significant progress in promoting the conservation of natural resources and have 
demonstrated long-term management and use of the land and its resources.  To be eligible 
for natural resources awards, installations must be covered by a compliant Integrated 
Natural Resources Management Plan (INRMP) during the entire achievement period, and 
must have conducted an internal natural resources self-assessment based on DoD’s Natural 
Resources Conservation Metrics within the past year.  The winner will receive a trophy and 
a Secretary of Defense certificate.  Honorable mentions will receive a Secretary of Defense 
certificate. 
 

Definitions: 
Compliant INRMP:  An INRMP that has been both approved in writing, and 
reviewed, within the past five years, as to operation and effect, by authorized officials 
of DoD, DOI, and each appropriate state fish and wildlife agency. 
 
Review as to operation and effect:  A comprehensive, joint review by the parties to 
the INRMP, conducted no less often than every five years, to determine whether the 
plan needs a minor change or revision to continue to address adequately the purposes 
and requirements of the Sikes Act. 

 
Judging Criteria:  The judges will evaluate nominations based on the following criteria 
(see Judging Guidance for additional detail): 

1. How well the nominee managed the program. 
2. The program's technical merits.  
3. How well the program supported the military readiness mission. 
4. How the program has enhanced quality of life for the installation personnel and 

visitors. 
5. How well has the program employed beneficial landscaping. 
6. How effectively the nominee disseminated lessons learned to others. 
7. The nominee's success in involving base personnel, residents, and the local 

community in the program. 
8. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Introduction: Introduce the installation by describing the following: 

1. Its mission. 
2. Approximate civilian and military population (unless classified). 
3. Total acreage under the nominee's INRMP, followed by a description of the 

component acreage under the natural resources management program (e.g., 
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improved, semi-improved, and unimproved acreage; acres of managed forests, 
wildlife, grazing, agriculture, unique natural areas, lakes, or wetlands; miles of 
streams or coastline; and acres available for hunting, fishing, and other outdoor 
recreation). 

4. Significant natural features of the nominee, such as geological and botanical assets. 
 
Background:  Provide background information regarding updating and implementing the 
installation’s INRMP and natural resources program.  List the dates of approval and 
revision, if appropriate, of the nominee's INRMP and of the most recent internal natural 
resources self-assessment.  List and provide preparation and revision dates for the 
cooperative agreements that support the INRMP.  Describe the organization and staffing of 
the nominee's natural resources management program and progress made to incorporate 
requirements identified in the INRMP into the nominee’s Environmental Management 
System.  Describe any committees or boards that influence the nominee's natural resources 
management program. 
 
Summary of Accomplishments:  Describe the most outstanding features and 
accomplishments of the natural resources program during the achievement period.  
Summarize how the program implemented innovative techniques (if applicable), whether 
or not any of them were successful, and if so, how they were successful. List the objectives 
of the INRMP and the degree of attainment of each objective during that period.  Provide 
examples of science and research support that enable the mission.  Explain how the 
program’s accomplishments are distinct from past successes or significantly support the 
mission.  Illustrative examples of accomplishments can be found at Tab A3; however, the 
nominee is not limited to these examples. 
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Tab A2 
Secretary of Defense Environmental Award Category 
Natural Resources Conservation – Individual/Team 

 
Eligibility:  Presented to any person or team consisting of two or more persons who have 
made a significant and lasting contribution to natural resources conservation.  If nominated 
for an individual award, the nominee must be a DoD civilian employee (including IPAs), or 
a member of the U.S. Armed Forces.  If nominated for a team award, one or more, but not 
all, of the members of the team may be contractor employees; the other team members 
must be DoD civilian employees (including IPAs), or members of the U.S. Armed Forces.  
Winners will receive a trophy and a Secretary of Defense certificate.  Honorable mentions 
will receive a Secretary of Defense certificate.  
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria 
(see Judging Guidance for additional detail): 

1. How well the nominee managed the program. 
2. What are the nominee’s technical merits.  
3. How well the nominee supported the military readiness mission. 
4. How has the nominee enhanced quality of life for the installation personnel and visitors. 
5. How well did the nominee employed beneficial landscaping. 
6. How effectively the nominee disseminated lessons learned to others. 
7. The nominee's success in involving base personnel, residents, and the local 

community in the program. 
8. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Background:  List the individual’s, or each team member’s, name, title or position, and 
employing organization. 
 
Position Description:  Provide a summary of the nominee’s major routine duties and 
responsibilities during the achievement period.  
 
Summary of Accomplishments:  Describe the most outstanding accomplishments of the 
nominee during the achievement period.  Summarize how the nominee implemented 
innovative techniques (if applicable), whether or not any of them were successful, and if so, 
how they were successful. List and describe awards or other natural resources conservation 
recognition given to the nominee during the achievement period.  Describe any relevant 
professional achievements, including any community service associated with their work in 
DoD natural resources conservation, participation in related professional 
organizations/conferences, and development and/or completion of any natural resources 
conservation initiatives that were mission and natural resources conservation supporting 
above and beyond the individual’s regular duties.  Explain how the nominee’s 
accomplishments are distinct from past successes or significantly support the mission.  
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Illustrative examples of accomplishments can be found at Tab A3; however, the nominee is 
not limited to these examples. 
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Tab A3 

Natural Resources Conservation Examples of Accomplishments 
 
Overall Natural Resources Conservation Management: 

1. Multiple-use coordination of forestry, land use management, outdoor recreation, 
wildlife, aesthetics, and threatened and endangered species habitat with the military 
mission and other operations. 

2. Improvements in planning, programming, and budgeting, including innovative cost 
reduction initiatives, to support the natural resources program. 

3. Use of alternative management approaches, technologies, and staffing to enhance 
the natural resources program. 

4. Status of INRMP implementation. 
5. Application of principles and guidelines of ecosystem management in a regional 

planning context, to include consideration of economic, social, and environmental 
factors. 

6. Monitoring of wildlife or ecosystems types and changes over time in relation to 
climate change and other stressors. 

 
Mission Enhancement: How accomplishments and improvements in the natural resources 
management program have enhanced the ability of the nominee to carry out its military 
mission.  Describe how the mission was maintained or enhanced.  Describe how the 
INRMP provided conservation benefits for a listed or candidate species that precluded 
critical habitat designation. 
 
Land Use Management: 

1. Erosion control and other water quality protection. 
2. Water conservation. 
3. Agricultural land management, including prime and unique farmland protection, 

and out leasing programs. 
4. Natural resources improvements and benefits due to agricultural out leases. 
5. Environmentally beneficial landscaping and native plant conservation/use, 

emphasizing those that reduce long-term maintenance costs. 
6. Coordination and cooperation with U.S. Department of Agriculture Natural 

Resources Conservation Service, County Agricultural Extension Service, and/or 
other land management agencies. 

 
Forest Management: 

1. Reforestation. 
2. Timber-stand improvements. 
3. Use of prescribed burning. 
4. Establishment and protection of unique forest areas. 
5. Cooperative efforts with U.S. Forest Service, state foresters, and similar groups or 

agencies. 
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6. Commercial forestry programs. 
 
Fish and Wildlife: 

1. Health of species and habitats. 
2. Protection of federal and state listed threatened and endangered species and their 

habitats. 
3. Game and non-game fish and wildlife habitat improvements. 
4. Identification and protection of candidate and at-risk species. 
5. Reintroductions and stocking of native species. 
6. Degree of access and use of hunting and fishing opportunities by the nominee's 

personnel and the general public. 
7. Improvements in permitting programs; fee schedule for hunting, fishing, or other 

opportunities. 
8. Identification and protection of significant wildlife resources. 
9. Protection and enhancement of biodiverse ecosystems and critical habitats. 
10. Protection or enhancement of migratory bird habitat and flyways. 
11. Coordination and cooperation with U.S. Fish and Wildlife Service, and state fish 

and wildlife agencies, including annual program reviews of effectiveness of 
INRMP implementation. 

12. Coordination with state wildlife action plans. 
 
Other Natural Resources: 

1. Camping, bird watching, and trails (nature, hiking, and watchable wildlife). 
2. Off-road vehicle use and control. 
3. Permit program. 
4. Estimated number of users; both general public and DoD personnel. 
5. Cooperation and coordination with federal, state, and local outdoor recreation 

agencies. 
6. Provisions for disabled access. 
7. Native pollinator conservation/enhancement. 
8. Research, development, and demonstration/validation activities. 

 
Invasive Species Control and Pest Management: 

1. Applications of integrated pest management that support and improve the nominee's 
natural resources management program, especially procedures that reduce required 
pesticide applications. 

2. Efforts to control nuisance and non-native invasive species and preventing invasion 
and/or rapid detection and immediate control of invasive species that adversely 
impact mission training capabilities and nominee’s natural resources. 

3. Scouting, public school classes, and other group activities related to natural 
resources conservation. 

 
Conservation Education (on and off nominee's property): 

1. Natural resources management regulations and enforcement program. 
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2. Gun and water safety, camping, and outdoor ethics programs. 
3. Scouting, public school classes, and other group activities related to natural 

resources conservation. 
 
Community Relations: 

1. Public awareness programs and involvement in natural resources conservation 
programs on and off the nominee's property. 

2. Affiliation of the nominee's personnel with civic and private natural resources 
conservation organizations and academic institutions. 

3. Cooperation with federal, state, local, and private natural resources conservation 
organizations and academic institutions. 

4. Volunteer and partnership programs (i.e., level of participation, benefits to the 
nominee). 

 
Environmental Enhancement:  How accomplishments and improvements in the natural 
resources management program have improved the quality of life for the nominee's personnel 
and for surrounding communities.  
 
Natural Resources Compliance Program:  

1. Interaction with regulators, inspectors, and auditors, including any open biological 
opinions or court actions. 

2. Budget data to illustrate adequate funding is budgeted and received. 
3. Natural resources damage assessment efforts. 
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Tab B1 
Secretary of Defense Environmental Award Category 
Environmental Quality – Non-industrial Installation 

 
Eligibility:  Presented to non-industrial installations that have made significant progress to 
ensure mission accomplishment and protection of human health in the areas of environmental 
planning, waste management, and compliance with environmental laws and regulations (e.g., 
Clean Air Act, Clean Water Act, Safe Drinking Water Act, etc.).  Ranges, test centers, and 
research and development (R&D) centers should compete in the non-industrial category.  An 
installation that has a primary mission of manufacturing, maintaining, or rehabilitating military 
equipment should not compete in the non-industrial category.  The winner will receive a trophy 
and a Secretary of Defense certificate.  Honorable mentions will receive a Secretary of Defense 
certificate. 
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria (see 
Judging Guidance for additional detail):  

1. How well the nominee managed the program and Environmental Management System 
(EMS) implementation. 

2. The program's technical merits. 
3. How successful the program was in preferentially targeting reduction of significant 

sources of waste and harmful discharges and emissions, while maintaining or improving 
overall mission and environmental, safety, and health performance. 

4. How well the program supported the military readiness/civil works mission, and how 
effectively the program integrated the management of significant environmental aspects 
into mission activities, as reflected by the involvement of line organizations in EMS 
implementation. 

5. How effectively the nominee disseminated lessons learned to others. 
6. The nominee’s success in involving installation personnel, residents, and the local 

community in the program. 
7. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period.  
 
Narrative Packet: 
 
Introduction:  Describe its mission, approximate civilian and military population (unless 
classified), and total acreage.  Describe the environmental, geographical, political, economic, and 
community setting of the nominee.  
 
Background:  Provide background information about the installation’s environmental quality 
program.  Summarize the significant environmental aspects of the mission and other 
environmental challenges affecting the nominee.  Describe the organization and staffing of the 
nominee's environmental management program, the management approach employed, and the 
extent of conformance with DoD and Component EMS policy and guidance.  Describe the 
nominee’s involvement in community committees, boards, and partnerships that affect the 
nominee’s management of the environmental aspects of the mission.  Describe significant 
environmental plans and agreements, including the dates of preparation or latest revision of each.  



  As of August 26, 2013 

22 of 46 
 

 
Summary of Accomplishments:  Describe the installation’s most outstanding accomplishments 
and how the nominee improved environmental quality and/or protected human health during the 
achievement period.  Summarize how the installation implemented innovative techniques (if 
applicable), whether or not any of them were successful, and if so, how they were successful. 
List the objectives of the environmental management program or, when applicable, the EMS, as 
well as the degree to which the nominee attained relevant objectives during the achievement 
period.  Describe the extent to which line organizations have demonstrated operational controls 
and are effectively managing significant environmental aspects to achieve environmental 
objectives and long-term mission sustainment.  Describe the most outstanding features of the 
program, including significant progress on EMS implementation and operation.  Explain how the 
nominee’s accomplishments are distinct from past successes or significantly support the mission.  
Describe what is unique about the program, its cost effectiveness, and whether it goes beyond 
meeting statutory and regulatory requirements.  Illustrative examples of accomplishments can be 
found at Tab B3; however, the nominee is not limited to those examples. 
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Tab B2 
Secretary of Defense Environmental Award Category 

Environmental Quality – Individual/Team 
 
Eligibility:  Presented to any person or team, consisting of two or more persons, that has made a 
significant and lasting contribution to their environmental management program, the 
management approach employed, and environmental management system (EMS) 
implementation.  If nominated for an individual award, the nominee must be a DoD civilian 
employee (including IPAs) or member of the U.S. Armed Forces.  If nominated for a team 
award, one or more, but not all, of the members of the team may be contractor employees; the 
other team members must be DoD civilian employees or members of the U.S. Armed Forces.  
The winner will receive a trophy and a Secretary of Defense certificate.  Honorable mentions 
will receive a Secretary of Defense certificate. 
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria (see 
Judging Guidance for additional detail): 

1. How well the nominee managed the program and EMS implementation. 
2. The nominee's technical merits. 
3. How successful the nominee was in preferentially targeting reduction of significant 

sources of waste and harmful discharges and emissions, while maintaining or improving 
overall mission and environmental, safety, and health performance. 

4. How well the nominee supported military readiness, and how effectively the program 
integrated the management of significant environmental aspects into mission activities, as 
reflected by involvement of line organizations in EMS implementation. 

5. How effectively the nominee disseminated lessons learned to others. 
6. The nominee’s success in involving base personnel and residents of military housing in 

the program. 
7. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Background:  List the individual’s, or each team member’s, name, title or position, and 
employing organization. 
 
Position Description:  Provide a summary of the nominee’s major routine duties and 
responsibilities during the achievement period.  
 
Summary of Accomplishments:  Describe the most outstanding accomplishments of the nominee 
during the achievement period.  Summarize how the nominee implemented innovative 
techniques (if applicable), whether or not any of them were successful, and if so, how they were 
successful. List and describe awards or other special environmental quality recognition given to 
the individual or team during the achievement period.  Describe any relevant professional 
achievements, including any community service associated with their work in environmental 
quality, participation in related professional organizations/conferences, and development and/or 
completion of any environmental quality initiatives that have demonstrated operational controls 
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and are effectively managing significant environmental aspects to achieve environmental 
objectives and long-term mission sustainment.  Describe the most outstanding features of the 
program during that period, including significant progress on EMS implementation and 
operation.  Explain how the nominee’s accomplishments are distinct from past successes or 
significantly support the mission.  Illustrative examples of accomplishments can be found at Tab 
B3; however, the nominee is not limited to those examples. 
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Tab B3 
Environmental Quality Examples of Accomplishments 

 
Environmental Management System (EMS): 

1. Setting/meeting goals, objectives, and targets. 
2. Conducting EMS audits and feeding results back into process improvement procedures. 
3. Management review process. 
4. Stakeholder involvement and integration of environmental management with 

mission/energy/transportation activities. 
5. Use of cross-functional teams. 
6. Training (awareness, executive, and implementation team). 
7. EMS impacts on the installation and environmental/operational issues. 

 
Waste Reduction Efforts (all media areas): 

1. Maintaining permits and compliance records. 
2. Meeting permit and regulatory requirements. 
3. Operating plant/facility efficiencies. 
4. Material or process change/source reduction, including identifying projects, materials, 

and process changes to enhance and ensure the long-term sustainability of the mission, to 
prevent resource depletion, and to avoid adverse impacts on natural assets and human 
health. 

5. Sampling/monitoring techniques. 
6. Human health considerations. 
7. Recycling and waste diversion efforts and accomplishments. 
8. Reducing funds expended. 

 
Environmental Compliance Assessment and Management Program: 

1. Routine self-assessments and follow-up, including root cause analysis and overall 
program management. 

2. Interaction with regulators with regard to inspections, agreements, and other regulatory 
actions (U.S. only). 

3. Funding information to illustrate adequate funds are being requested and received for 
execution against program requirements.  

4. Environmental operations and programs. 
5. Training programs. 
6. Water resource management and efficiency. 

 
Effective Use of Funds:  Describe ways in which the program allowed the nominee to reduce 
funding expenditures, enhance performance, or increase productivity within the environmental 
budget and relevant line organization budgets. 
 
Community Relations (U.S. Only): 

1. Programs and activities to enhance environmental awareness and community 
involvement (both on and off-site) and affiliation of the nominee’s personnel with civic 
and local environmental organizations. 

2. Cooperation with federal, state, local agencies, organizations, and academic institutions. 
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3. Environmental education efforts including Community Right-to-Know activities (on and 
off the installation). 

4. Compliance with Executive Order (E.O.) 12898, Federal Actions to Address 
Environmental Justice in Minority Populations and Low-Income Populations, 1995; 
support of the 2011 Memorandum of Understanding on Environmental Justice and E.O. 
12898; and documentation, identification, and analysis of any disproportionate impacts 
on targeted minority or low-income communities. 

 
Community Relations (Overseas):  Programs and activities to enhance environmental 
awareness and community involvement for base personnel and residents of military housing. 
 
National Environmental Policy Act (NEPA) Planning, Analysis, and Implementation (U.S. 
only): 

1. Methodology, integration, and institutionalization of environmental analyses into 
planning and decision making for each proposal. 

2. Setting objectives and goals that promote long-term operational sustainability and 
developing a plan of action to streamline the process of identifying the proposed action, 
appropriate alternatives, and mitigation measures. 

3. Management techniques employed and their effectiveness in public involvement and 
participation, to include actions to engage in cooperative consultation with other federal, 
state, and local agencies, and Native Americans (Indians, Alaskans, and Hawaiians). 

4. Examples of ensuring editorial excellence, including readability and brevity. 
5. Controls to monitor the environmental effects of the proposed action and the impact of 

mitigation measures adopted. 
 
Environmental Planning and Analysis (Overseas only, E.O. 12114, Environmental Effects 
Abroad Of Major Federal Actions, 1979): 

1. Application of innovative environmental analysis, flexibility in analysis, and cost 
reduction. 

2. Scoping and/or focusing analysis to streamline the process of identifying the proposed 
action, appropriate alternatives, and mitigation measures. 

3. Setting objectives and goals that promote long-term operational sustainability and 
developing a plan of action. 

4. Proposals analyzed, decisions made, and the environmental planning process executed for 
each proposal. 

5. Methodology for integrating environmental analyses into planning and decision-making. 
6. Results of impact mitigation measures. 
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Tab C1 
Secretary of Defense Environmental Award Category 

Sustainability – Industrial Installation 
 
Eligibility:  Presented to installations that have made significant progress to prevent or eliminate 
pollution at the source and implementing sustainable practices, as defined in E.O.13423, 
Strengthening Federal Environmental, Energy, and Transportation Management, 2007 and 
E.O.13514, Federal Leadership in Environmental, Energy, and Economic Performance, 2009.  
All sizes of industrial installations (large, small) are eligible in this award category.  Installations 
with a primary mission of producing, maintaining, or rehabilitating military equipment should 
compete in the industrial category.  Ranges, test centers, contracting and policy 
agency/organizations/offices, and R&D centers should not compete in the industrial category.  
The winner will receive a trophy and a Secretary of Defense certificate.  Honorable mentions 
will receive a Secretary of Defense certificate. 
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria (see 
Judging Guidance for additional detail): 

1. How well the nominee managed the program. 
2. The program’s technical merits. 
3. How successful the program was in preferentially targeting reduction of significant 

sources of waste and harmful discharges and emissions, while maintaining or improving 
overall mission and environmental, safety, and health performance. 

4. How well the program supported the military readiness/civil works mission, how 
effectively sustainable practices were integrated into mission activities, and how the 
practices were used to enhance long-term mission sustainability. 

5. How effectively the nominee disseminated lessons learned to others. 
6. The nominee’s success in involving base personnel, process owners, residents, and 

the local community in the program. 
7. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Introduction:  Introduce the installation by describing its mission, approximate civilian and 
military population (unless classified), and total acreage. Describe the environmental, 
geographical, political, economic, and community setting of the nominee.  
 
Background:  Provide background information about the nominee’s sustainability program, 
including the functional offices represented and the management approach used.  Focus on the 
2012 and 2013 DoD Strategic Sustainability Performance Plan (SSPP) goals and metrics.  This 
includes, but is not limited to the nominee’s green procurement program, toxic chemical 
reduction programs, green buildings, electronics stewardship, energy and water efficiency, and 
renewable energy.  Include the involvement of environmental, procurement, logistics and line 
personnel.  Describe programs for improving stakeholder involvement from line organizations, 
communities, or boards that assist in and influence sustainable practices.  Summarize the 
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significant program aspects that support the mission, as well as sustainability challenges 
affecting the nominee. 
 
Summary of Accomplishments:  Describe the nominee’s most outstanding accomplishments 
during the achievement period.  Summarize how the nominee implemented innovative 
techniques (if applicable), whether or not any of them were successful, and if so, how they were 
successful. List the objectives of the sustainable practices, master planning, natural infrastructure 
management, improved air quality, green construction practices (including reduction, reuse, and 
recycling of toxic contaminants; water and energy efficiency; increase in use of renewables; and 
green procurement) and the degree of attainment of each objective during the achievement 
period.  Describe the nominee’s plans and progress made toward integrating sustainable practices 
into the management of mission activities.  Explain how the nominee’s accomplishments are 
distinct from past successes or significantly support the mission.  Illustrative examples of 
accomplishments can be found at Tab C2; however, the nominee is not limited to those 
examples. 
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Tab C2 
Sustainability Examples of Accomplishments 

 
Livable Communities, Master Planning and Green Buildings:  Describe how construction 
practices, new structures, and existing structures accomplish the following: 

1. Optimize site potential and incorporate low impact development. 
2. Minimize energy consumption and maximize energy reduction. 
3. Protect and conserve water, resulting in water consumption reduction during construction 

and facility operations. 
4. Improve energy and water efficiency. 
5. Incorporate storm water management. 
6. Enhance indoor environmental quality. 
7. Optimize operations and maintenance practices. 

 
Describe how the nominee(s) 

8. Identifies facilities planned, underway, and completed to U.S. Green Building Council 
standards, or other equivalent standards, and level of certification achieved, if any 

9. Updates master plans to create livable communities. 
 
Compliance with E.O. 13514:  Describe activities being undertaken by the nominee to meet 
E.O. 13514 requirements, such as reducing greenhouse gas emissions; improving water use 
efficiency and management; promoting pollution prevention; eliminating waste; advancing 
regional and local integrated planning; implementing high performance sustainable federal 
building design, construction, operation and management, maintenance, and deconstruction; 
advancing sustainable acquisition; promoting electronics stewardship; and sustaining 
environmental management. 
 
Material Management: 

1. Describe efforts to identify possible alternatives to environmentally harmful substances 
or virgin materials.  Describe how alternatives avoid resource depletion and impacts on 
the natural environment and human health, thereby supporting long-term operational 
sustainability. 

2. Describe how substitutes reduce/eliminate environmental issues. 
3. Determine if the material substitution is transferable to other processes on the nominee’s 

property or at other DoD locations. 
4. Describe efforts by industrial process owners/operators to implement pollution 

prevention/sustainability initiatives. 
5. Describe reductions in risk, costs, emissions, virgin material, and/or hazardous material 

used in the changed process.  Describe how the changes reduce, minimize, or avoid 
resource depletion and impacts on human health and the environment.  Explain how 
changes support long-term operational sustainability. 

6. Describe how the nominee has changed its material management practices to reduce use 
of hazardous materials. 

7. Describe measurable results achieved with the changed material management practices 
(e.g., a decrease in generation of air or water pollution, a decrease in volume and cost of 
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hazardous waste disposal, a reduced risk to workers, and/or a cost savings in procurement 
of materials). 

 
Compliance with E.O. 13423:  Describe how the nominee is meeting the goals in section 2 of 
E.O. 13423, such as improving energy efficiency; reducing greenhouse gas emissions; 
supporting renewable energy generation projects; reducing water consumption; implementing 
sustainable acquisition processes; reducing toxic and hazardous materials; complying with the 
Guiding Principles for Federal Leadership in High Performance and Sustainable Buildings; 
reducing consumption of petroleum products; and promoting electronic stewardship. 
 
Recycling Program:  Describe the following: 

1. The type and size of the recycling program (exclude scrap metals recycling). 
2. The types of solid waste materials recycled. 
3. Other materials recycled, including hazardous materials. 
4. The installation composting program, if one exists. 
5. Manufacturing source reduction. 
6. Cost avoidance (total solid waste management costs) from recycling. 
7. Building materials recycling and deconstruction recycling. 
8. New recycling technologies or techniques used in recycling. 
9. How activities or communities benefited from the recycling program. 
10. Other solid waste diversion efforts. 

 
Green Procurement: 

1. Describe the type and size of the green procurement program. 
2. Describe the nature and extent of personnel/organizational awareness training in federal 

green purchasing programs (affirmative procurement of recycled content products, bio-
based products, energy efficient products, low standby power products, water conserving 
products, low-volatile organic chemical products, and others, as appropriate). 

3. Describe functional areas participating in the green procurement program. 
4. Identify EPA guideline items purchased. 
5. Identify other recycled content and environmentally preferable items purchased. 
6. Describe increases in the purchase and use of recycled content items. 
7. Explain the nominee’s use of performance measurement to improve program 

effectiveness. 
8. Identify modifications of specifications, statements of work, and contracts to promote 

purchases of recycled content items. 
 
Compliance with Sustainable Landscaping:  Describe how the nominee is meeting the goals 
outlined in the October 2011 Guidance for Federal Agencies on Sustainable Practices for 
Designed Landscapes, such as site selection and planning; soil conservation; water conservation 
and efficiency; vegetation management; and sustainable materials management. 

 
Compliance with Fleet Performance:  Describe how the nominee is meeting the goals outlined 
in the May 2011 Presidential Memorandum on Federal Fleet Performance, such as making 
fleets more fuel-efficient (e.g., with smaller, electric hybrid and/or fuel cell vehicles), and 
optimizing fleet size by eliminating unnecessary or non-essential vehicles. 
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Education, Outreach, and Partnering:  
1. Describe programs implemented that enhance sustainability at any level or any functional 

area of the Military Department or Defense Agency. 
2. Describe initiatives taken to transfer sustainability lessons learned to other parts of DoD. 
3. Describe community involvement, activities, and affiliations with civic and 

environmental organizations in sustainability. 
4. Describe cooperation with federal, state, local agencies, organizations, and academic 

institutions on sustainability activities. 
5. Describe efforts to gather community stakeholder input in establishing sustainability 

objectives relevant to the mission. 
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Tab D1 
Secretary of Defense Environmental Award Category 

Environmental Restoration – Installation 
 
Eligibility:  Presented to an installation that has made a significant contribution to environmental 
restoration.  All types (industrial, non-industrial) and sizes (large, small) of installations in the 
United States and its territories are eligible in this award category.  The winner will receive a 
trophy and a Secretary of Defense certificate.  Honorable mentions will receive a Secretary of 
Defense certificate. 
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria (see 
Judging Guidance for additional detail): 

1. How well the nominee managed the program. 
2. The program’s technical merits. 
3. How well the program supported the military readiness/civil works mission. 
4. How effectively the nominee disseminated lessons learned to others. 
5. The nominee’s success in involving base personnel, residents, and the local 

community in the program. 
6. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Introduction:  Introduce the installation by describing its mission, approximate civilian and 
military population (unless classified), and total acreage.  Describe the environmental, 
geographical, political, economic, and the community setting of the nominee.  
 
Background:  Provide background information about the installation’s restoration program. 
Summarize the nominee’s environmental restoration challenges.  Describe the organization, 
staffing, and management approach of the nominee’s environmental restoration program.  
Describe community involvement programs, such as restoration advisory boards (RABs) or 
technical review committees.  List any environmental restoration agreements and the dates of 
their preparation or last revision.  List any relevant environmental restoration plans, schedules, or 
associated documents, (e.g., records of decision and engineering evaluation/cost analysis).  
Describe any initiatives undertaken in the environmental restoration program.  
 
Summary of Accomplishments:  Describe the nominee’s most outstanding accomplishments 
during the achievement period.  Summarize how the nominee implemented innovative 
techniques (if applicable), whether or not any of them were successful, and if so, how they were 
successful.  Summarize the objectives of the nominee’s environmental restoration program and 
the degree of success reached for each objective in FY 2012-FY 2013.  Explain how the 
nominee’s accomplishments are distinct from past successes or significantly support the mission.  
Illustrative examples of accomplishments can be found at Tab D3; however, the nominee is not 
limited to those examples. 
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Tab D2 
Secretary of Defense Environmental Award Category 

Environmental Restoration – Individual/Team 
 
Eligibility:  Presented to any individual or team consisting of two or more persons, who have 
made a significant contribution to environmental restoration.  If nominated for an individual 
award, the nominee must be a DoD civilian employee (including IPAs) or member of the U.S. 
Armed Forces.  If nominated for a team award, one or more, but not all, of the members of the 
team may be contractor employees; other team members must be DoD civilian employees or 
members of the U.S. Armed Forces.  The winner will receive a trophy and a Secretary of 
Defense certificate.  Honorable mentions will receive a Secretary of Defense certificate. 
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria (see 
Judging Guidance for additional detail): 

1. How well the nominee managed the program. 
2. The nominee’s technical merits. 
3. How well the nominee supported the military readiness/civil works mission. 
4. How effectively the nominee disseminated lessons learned to others. 
5. The nominee’s success in involving base personnel, residents, and the local 

community in the program. 
6. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Background:  List the individual’s, or each team member’s, name, title or position, and 
employing organization. 
 
Position Description:  Provide a summary of the nominee’s major routine duties and 
responsibilities during the achievement period.    
 
Summary of Accomplishments:  Describe the nominee’s most outstanding accomplishments 
during the achievement period.  Summarize how the nominee implemented innovative 
techniques (if applicable), whether or not any of them were successful, and if so, how they were 
successful.  List and describe awards or other special recognition given to the nominee during the 
achievement period.  Describe any relevant professional achievements, including any community 
service associated with their work in environmental restoration initiatives, participation in related 
professional organizations/conferences, and development and/or completion of any 
environmental restoration initiatives that were mission support above and beyond the 
individual’s regular duties.  Explain how the nominee’s accomplishments are distinct from past 
successes or significantly support the mission.  Illustrative examples of accomplishments can be 
found at Tab D3; however, the nominee is not limited to those examples. 
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Tab D3 
Environmental Restoration Examples of Accomplishments 

 
Accelerated Environmental Cleanup: 

1. List the nominee’s efforts to accelerate cleanup at sites. 
2. Identify the number of acres or percentage of land cleaned up made available to support 

the mission or subsequently transferred back to the community. 
3. Describe initiatives to integrate property reuse/development into site cleanups. 
4. Give examples of streamlining in the environmental restoration process that have resulted 

in accelerated cleanups. 
5. Describe program optimization efforts that supported accelerated site cleanup or provided 

cost avoidance. 
 
Innovative Technology Demonstration/Validation and Implementation: 

1. Provide examples of innovative technologies that reduced the nominee’s environmental 
restoration costs. 

2. Describe innovative technologies the nominee demonstrated, validated, and/or 
implemented. 

 
Partnerships Addressing Environmental Restoration Issues Between DoD and Other 
Entities: 

1. Describe how the nominee worked with the state, local government, and affected 
community or other federal agencies to share restoration lessons learned, improve 
effectiveness, reduce or avoided costs, and accelerate cleanups. 

2. Describe tangible results of those efforts including documented decisions and/or 
agreements reached with stakeholders. 

 
Reducing Risk to Human Health and the Environment: 

1. Describe how cleanup activities reduced the risk to human health and the environment. 
2. Describe how improvements in the nominee’s site management techniques reduced the 

risk to human health and the environment. 
3. Describe how improvements in the nominee’s site characterization techniques reduced 

the risk to human health and the environment. 
 
Green Remediation: 

1. Describe your strategy to implement green and sustainable remediation opportunities and 
present any guidance you may have issued or have under development. 

2. Describe your success in implementing green and sustainable remediation and discuss 
any innovative approaches (e.g., tools, partnerships) used to achieve success. 
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Tab E1 
Secretary of Defense Environmental Award Category 

Cultural Resources Management – Installation 
 
Eligibility:  Presented to an installation that has made significant and lasting contributions to 
DoD cultural resources management (CRM).  The installation must show that it has a current and 
approved Integrated Cultural Resources Management Plan (ICRMP) for the entire achievement 
period.  All types (industrial, non-industrial) and sizes (large, small) of installations are eligible 
in this award category.  The winner will receive a trophy and a Secretary of Defense certificate.  
Honorable mentions will receive a Secretary of Defense certificate. 
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria (see 
Judging Guidance for additional detail):  

1. How well the nominee managed their CRM program, in accordance with the goals and 
objectives of the installation ICRMP and mission support needs. 

2. The installation’s involvement developing any Program Alternatives or utilizing existing 
Program Alternatives during award achievement period. 

3. How well the nominee supported the military readiness/responsible CRM practices 
mission. 

4. How effectively the nominee disseminated lessons learned to others (internal and external 
to the installation). 

5. The nominee’s success involving internal and external stakeholders in the CRM program. 
6. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Introduction:  Introduce the installation by providing the following information: 

1. Description of the installation mission(s) 
2. Geographic information, such as location and size 
3. Maps showing any historic districts associated with the installation being nominated for 

the award. 
 
Background:  Provide background information regarding updating and implementing the 
installation’s ICRMP and CRM program.  To be eligible for cultural resources awards, 
installations or civil works facilities must be covered by an approved ICRMP during the entire 
achievement period.  Provide the date and process details of the installation’s last ICRMP 
revision.  Describe your CRM program, including: 

1. The number of staff assigned to CRM on your installation 
2. The educational backgrounds of the installation’s CRM staff 
3. A description of any extant CRM management tools such as Programmatic Agreements, 

Corporative Agreements, or use of Program Alternatives (as found in 36 CFR Part 
800.14) 

4. A description of the installation’s tribal consultation program (if the installation has land 
affiliated with federally recognized tribes, Native Hawaiian Organizations, or Alaska 
Native villages). 
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Summary of Accomplishments:  Describe why the nominee deserves recognition for CRM.  If 
applying based on an installation’s overall program accomplishments, include (a) a detailed list 
describing the nominee’s most outstanding program features from the achievement period; (b) 
the inclusion of program features in the nominee’s ICRMP; (c) a description of the installation’s 
progress over the achievement period in achieving the goals and benchmarks stipulated within 
your ICRMP; and (d) a summary highlighting how CRM has improved mission support (e.g., 
through expanded partnerships with internal stakeholders).  Explain how the nominee’s 
accomplishments are distinct from past successes or significantly support the mission. 
 
If an installation is nominated based on a specific program accomplishment or initiative, include 
(a) a description of how the nominated program/initiative meets or exceeds the goals and 
requirements of the nominee’s ICRMP; (b) a summary highlighting how the nominated 
program/initiative has improved CRM and mission support; and (c) an explanation describing 
how the nominated program/initiative differs from routine CRM activities. 
 
Provide specific examples of the installation’s CRM accomplishments during the achievement 
period.  Summarize how the installation implemented innovative techniques (if applicable), 
whether or not any of them were successful, and if so, how they were successful.  Illustrative 
examples of accomplishments can be found at Tab E2; however, the nominee is not limited to 
those examples. 
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Tab E2 
Cultural Resources Management Examples of Accomplishments 

 
Overall Cultural Resources Management: 

1. Improvements in planning, programming, and budgeting, including innovative cost 
reduction initiatives to support DoD CRM. 

2. Coordination of CRM with mission operations, real property asset management, range 
sustainment, and general operations such as construction, building maintenance, and 
repair. 

3. Use of alternative management approaches, techniques, and staffing to enhance the CRM 
program. 

4. Status of ICRMP National Register of Historic Places eligibility evaluations (for 
archaeological resources, historic buildings, landscapes, structures and objects). 

5. Use of other available programs to support CRM (e.g. Environmental Security 
Technology Certification Program [ESTCP], DoD Legacy Resource Management 
program). 

 
Historic Buildings and Structures:  

1. Use of historic assets to support mission needs (including adaptive reuse). 
2. Appropriate maintenance and repair in accordance with the Secretary of the Interior’s 

Standards, including cost effective measures. 
3. Rehabilitation in accordance with the Secretary of the Interior’s Standards, including 

economic analysis. 
4. Use of historic tax credits for leased and/or privatized properties. 
5. Resources evaluated for National Register eligibility. 
6. Accurate coding of historic assets in real property inventory/data bases. 

 
Archaeological Resources:  

1. Evidence of an increase in total acres on an installation surveyed for archaeological 
resources. 

2. Acres surveyed during award achievement period that, as a result, were made available 
for military testing and training. 

3. Site protection/compliance enforcement. 
4. Data recovery efforts. 
5. Public interpretation efforts. 
6. Research initiatives and scientific contributions. 

 
Native American Program: 

1. Established or improved upon existing tribal consultation for the nominee installation, or 
by individuals for a specific installation. 

2. Worked with relevant tribes to ensure protection of sacred sites. 
3. Established or maintained appropriate access agreements with relevant tribes for access 

to sites on installation(s) with religious or cultural significance to said tribe(s). 
4. Inventory and repatriation efforts completed or in process for all sites/artifacts/items of 

religious cultural patrimony in accordance with the Native American Grave Protection 
and Repatriation Act (NAGPRA) associated with the nominated installation. 
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5. Inventory and repatriation efforts completed or in process for all sites/artifacts/items of 
religious cultural patrimony in accordance with NAGPRA under the purview of the 
individual/team nominee(s). 

 
Curation: 

1. Development of a curation facility that meets the requirements of 36 CFR 79. 
2. Development of agreements with outside organizations to curate installation artifacts and 

associated records in accordance with 36 CFR 79. 
3. Ensuring collection(s) meet 36 CFR 79, or initiatives to improve collections management 

in accordance with 36 CFR 79. 
4. Support of initiatives that make collections available to researchers and the public. 

 
Cultural Resources Awareness and Education (on and off nominee property): 

1. Creation of cultural awareness programs for DoD civilian and military personnel. 
2. Development and maintenance of CRM outreach programs for educational institutions 

and community groups. 
3. CRM related contributions to educational programs at all levels of academia.  

 
Community Relations: 

1. Development of public interpretation initiatives for DoD cultural resources. 
2. Fostering public awareness programs and involvement in cultural resources preservation 

efforts both on an installation as well as in an adjacent community. 
3. Affiliation of the nominee(s) with civic and private cultural resources organizations and 

academic institutions. 
4. Development of partnerships with federal, state, tribal, local, and private cultural 

resources organizations. 
5. Involvement in volunteer and partnership programs, (e.g., level of participation, benefits 

to the nominee(s)). 
6. Examples of how CRM accomplishments of nominee(s) have improved the quality of life 

for nominee installation and/or surrounding communities. 
 
Mission Enhancement: 

1. Development of initiatives that support mission needs through re-use of historic 
properties. 

2. Development of partnerships (either internal or external) that enhance CRM support of 
military mission. 

3. Programs that enabled additional land to be made available for military testing/training 
through proactive CRM. 

 
Cultural Resources Compliance: 

1. Interaction with external stakeholders, such as the National Park Service, State Historic 
Preservation Officers (SHPOs), the Advisory Council on Historic Preservation, federally 
recognized tribal governments, and local governments. 

2. Tracking of budget data to illustrate adequate funding and budgeting for CRM on 
nominated installation. 

3. Measurable success in improving CRM consultation prior to initiation of actions. 
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4. Examples of success in managing significant or complex cultural resources compliance 
actions. 

5. Examples of success in utilizing existing Program Alternatives in accordance with 36 
CFR 800.14. 
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Tab F1 
Secretary of Defense Environmental Award Category 

Environmental Excellence in Weapon System Acquisition- Large Program 
 
Eligibility:  Presented to any individual or team that is part of an acquisition program of record 
in Acquisition Category I (as defined in DoD Instruction 5000.02, Operation of the Defense 
Acquisition System), making a significant contribution to an established environment, safety, 
and occupational health (ESOH) effort for that acquisition program.  This ESOH effort shall 
have accomplished the following: 

1. Identified ESOH hazards. 
2. Used MIL-STD 882 or similar risk management process 
3. Documented the associated ESOH risks, and Programmatic (cost, schedule, performance) 

risks if applicable. 
4. Mitigated the associated risks, preferably through systems engineering. 
5. Accepted the ESOH risk at the appropriate management level for one or more systems 

acquisition programs. 
6. Established a partnership with the system’s end users, receiving installations, and training 

locations and ensured National Environmental Policy Act (NEPA) and Executive Order 
(E.O.) 12114 compliance requirements are addressed before the system is delivered. 

 
If any of these criteria are not met, please explain why (e.g. accepting risks vice mitigating risks) 
 
If nominated for an individual award, the nominee must be a DoD civilian employee (including 
IPAs) or member of the U.S. Armed Forces.  If nominated for a team award, the team shall 
include DoD civilian employees (including IPAs) or members of the U.S. Armed Forces and 
may include DoD contractor employees.  The winner will receive a trophy and a Secretary of 
Defense certificate.  Honorable mentions will receive a Secretary of Defense certificate. 
 
Judging Criteria:  The judges will evaluate nominations based on the following criteria (see 
Tab F2 for additional detail): 

1. How well the nominee managed the program. 
2. The program’s technical merits. 
3. How well the program supported the military readiness mission. 
4. How effectively the nominee disseminated lessons learned to others. 
5. The nominee’s success in involving base personnel, residents, and the local 

community in the program. 
6. The nominee’s plans to ensure that the impacts of program accomplishments extend 

beyond the achievement period. 
 
Narrative Packet: 
 
Background:  List the individual or team name and each team member’s name, title or position, 
and employing organization, and include the Acquisition Category and the program supported.  
 
Position Description:  Provide a summary of the nominee’s major duties and responsibilities 
during the achievement period. 
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Program Description: 

1. Briefly describe the systems acquisition program. 
2. Describe the nominee’s ESOH effort and approach relative to the systems engineering 

and risk management processes and program management, including coordination with 
users for risk management. 

3. Summarize other organizations/Integrated Product Teams/teams that influenced or 
participated in the nominee’s ESOH activities. 

 
Incorporating ESOH risk management into the Acquisition Process:  Summarize the following 
aspects of the team’s ESOH effort: 

1. How the nominee used the Systems Engineering Plan (SEP), the Programmatic ESOH 
Evaluation (PESHE), and the NEPA/E.O. 12114 Compliance Schedule to document the 
strategies used to integrate ESOH considerations into the systems engineering process (if 
applicable). 

2. How the nominee interfaced in the Joint Capabilities Integration and Development 
System (JCIDS) process to identify ESOH and Programmatic risks as early as possible in 
the Acquisition Process (if applicable). 

3. How the nominee incorporated ESOH requirements and analyses (e.g., system safety 
analyses, emissions characterizations, hazardous materials elimination/reduction) into 
solicitations, contracts, and other requirements documents. 

4. How the nominee prioritized and addressed ESOH risks associated with the system with 
respect to the system’s life cycle. 

5. How the nominee evaluated and/or gave preference to using energy-efficient and 
environmentally preferable products/materials for use on and/or in support of the 
respective system or subsystems. 

6. How the nominee coordinated with the user, receiving installations, and training locations 
to ensure effective communication of system hazards and ESOH risks to support fielding 
and NEPA and E.O. 12114 analyses and documentation. 

 
ESOH Risk Management (if applicable): 

1. Describe how the program identified and mitigated hazards, and tracked ESOH risks using 
the methodology in MIL-STD 882D or MIL-STD-882E and progress made during the 
award period. 

2. Identify how the program reviewed ESOH risks and technology requirements at program 
technical reviews.  Discuss the following: 

a. How the program coordinated high and serious risks with the user representative. 
b. How the nominee ensured the risks were formally accepted at the appropriate 

management level in accordance with DoD policy. 
c. How the nominee presented these risks at program and technical reviews and 

fielding decisions. 
3. List high and serious risk(s) identified, mitigation measures, and level of success reducing 

the risk, user involvement in the process, and transferability within DoD. 
4. Describe potential life cycle cost avoidance or savings from design and/or process changes 

identified to mitigate system-related ESOH risks over the life cycle. 
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Hazardous Materials Management and Pollution Prevention (if applicable): 
1. Describe the approach used to identify and characterize hazardous materials, wastes, 

emerging technologies, and pollutants (discharges/emissions/noise) associated with the 
system and plans for minimization, control and/or safe disposal. 

2. Summarize if and how the nominee developed a hazardous materials management plan 
and document usage of hazardous materials in the program’s hazard tracking system and 
PESHE. 

3. When using potentially hazardous materials, explain how the nominee took steps to select 
those materials that posed the least risk throughout the life cycle of the system.  When 
applicable, highlight how the nominee identified environmentally preferable products and 
tracked these products to ensure their inclusion in systems design specifications and 
drawings, technical manuals, and authorized materials lists. 

4. Describe the nominee’s efforts to determine whether alternatives were available and 
effective to meet the safety, health, reliability, and other mission-related requirements of 
the system. 

5. Discuss how the ESOH effort provided input to demilitarization and disposal planning for 
the system/subsystem to include information on hazardous materials, safety precautions, 
and other ESOH considerations. 

 
Internal Execution and Documentation (all that apply): 

1. Identify the ESOH responsibilities within the program. 
2. Explain the strategy for executing and integrating ESOH considerations into the systems 

engineering process. 
3. Identify ESOH risks and their status. 
4. Describe the method for tracking hazards throughout the life cycle of the system. 
5. Identify hazardous materials, wastes, and pollutants (discharges/emissions/noise) 

associated with the system and plans for their minimization and/or safe disposal. 
6. State if the nominee incorporated a compliance schedule covering all system-related 

activities for NEPA and E.O. 12114 compliance, as appropriate. 
 
External Coordination of ESOH Risks Management (all that apply): 

1. Describe actions implemented to enhance acquisition ESOH awareness at any level or 
any functional area within the program and/or DoD. 

2. Summarize how cooperation with federal, state, and local agencies, organizations, and 
academic institutions influenced weapon system acquisition. 

3. Describe how the program performed technology transition efforts that other programs 
across the Components could implement. 

4. Explain how well the nominee succeeded in involving and coordinating with the test and 
evaluation team, user community, receiving organization(s), and others with respect to 
integrating ESOH risk management in the lifecycle of the program. 

5. State if the nominee’s effort resulted in minimized cost, schedule, or performance risks to 
the program by minimizing ESOH risks. 

6. Describe how well the nominee quantified accomplishments to demonstrate the scale of 
projects and impacts of successes. 

7. Discuss how well the nominee communicated ESOH risks. 
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8. Summarize the nominee’s success in involving user organizations and program/IPT 
external to the ESOH effort and in raising awareness of ESOH considerations and risks 
associated with the system. 

9. Explain how well the nominee shared their mitigations through lessons learned to other 
weapon system programs. 

 
Summary of Accomplishments:  Describe the most outstanding ESOH related accomplishments 
of the nominee during the achievement period.  Summarize how the nominee implemented 
innovative techniques (if applicable), whether or not any of them were successful, and if so, how 
they were successful.  List and describe program related awards and other special recognition 
given to the nominee during FY 2012-FY 2013.  Describe the nominee’s related professional 
achievements, including community service work and participation in ESOH related professional 
organizations.  Explain how the nominee’s accomplishments are distinct from past successes or 
significantly support the mission.  Illustrative examples of accomplishments can be found at Tab 
F3; however, the nominee is not limited to those examples. 
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Tab F2 
Environmental Excellence in Weapon System Acquisition 

Judging Guidance 
 
General:  Judge the nominees qualitatively relative to the following six criteria. 
 
Program Management:  Did the nominee manage and document the ESOH effort to meet 
acquisition program/capability requirements and to reduce ESOH related drivers of total 
ownership costs over the life cycle of the system? 
 
Technical Merit:  Did the technical merits of the nominee’s ESOH effort integrate life cycle 
ESOH risk management into the systems engineering process using the methodology in DoDI 
5000.02, Operation of the Defense Acquisition System, December 8, 2008; MIL-STD-882D, 
DoD Standard Practice for System Safety, February 10, 2000; and MIL-STD-882E, Department 
of Defense Standard Practice: System Safety, May 11, 2012? 
 
Orientation to Mission: 

1. Did the program orient its ESOH effort to optimize mission sustainability, mission 
readiness, and total ownership costs? 

2. If it was a program requirement, how effectively did the ESOH effort help meet urgent 
military needs (e.g., rapid fielding) through agile and flexible application of ESOH 
expertise to support developing, testing, and fielding of new military capabilities? 

 
Transferability: 

1. How well did the program incorporate ESOH lessons learned from similar legacy 
systems and mishap data from the Service Safety Centers? 

2. How well did the nominee communicate ESOH risks effectively to others? 
3. Did the nominee transfer mitigations through lessons learned to other weapon system 

programs? 
 
Stakeholder Interaction:  How effectively did the nominee execute and document the ESOH 
effort in the SEP, the PESHE, and the NEPA/E.O. 12114 Compliance Schedule? 
 
Project Impact: 

1. Will program accomplishments outlive the presence of the specific individual(s) 
responsible for the program’s success? 

2. Is there a framework in place to build on the nominee’s accomplishments over time? 
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Tab F3 
Environmental Excellence in Weapon System Acquisition Examples of Accomplishments 

 
ESOH: 

1. Executing, managing, and integrating ESOH efforts into the systems engineering process. 
2. Integrating the ESOH risk management into the systems engineering process (e.g., 

effectively implementing MIL-STD-882D or MIL-STD-882E, pollution prevention, 
hazardous material management, and NEPA and E.O. 12112 compliance actions). 

3. Orienting the program’s ESOH effort to optimize mission sustainability, mission 
readiness, and total ownership costs. 

4. Effectively executing and documenting the ESOH effort requirements and ESOH risk 
status in the SEP, Test and Evaluation Master Plan, and PESHE. 

5. Successfully involving user organizations and program/IPTs external to the ESOH effort 
in identifying/mitigating ESOH hazards and in raising awareness of ESOH considerations 
and risks associated with the system. 

6. Planning and supporting system related NEPA/E.O. 12114 analyses by providing system 
specific data and other relevant information to complete the analyses. 

 
Acquisition Compliance: 

1. Describe the activities being undertaken by the nominee to meet the requirements of DoD 
Directive 5000.01, The Defense Acquisition System, May 12, 2003; DoD Instruction 
5000.02, Operation of the Defense Acquisition System, December 8, 2008; MIL-STD-
882D, DoD Standard Practice for System Safety, February 10, 2000 or MIL-STD-882E, 
Department of Defense Standard Practice: System Safety, May 11, 2012. [See also the 
Defense Acquisition Guidebook (https://dag.dau.mil/Pages/Default.aspx)].  Examples 
include acquiring quality products that satisfy user needs with measurable improvements 
to mission capability and operational support, in a timely manner, and at a fair and 
reasonable price; assessing ESOH risks during formal program assessments following a 
system-level Post-Critical Design Review Assessment; evaluating ESOH during life-
cycle sustainment considerations; disposing of systems in accordance with environmental 
regulatory requirements; and evaluating the potential testing impacts of a system on the 
environment and personnel. 

 
Total Systems Approach:  Summarize how well the program evaluated the system using the 
total systems approach to address potential ESOH risks, including the following: 

1. All ESOH regulatory compliance requirements associated with the system throughout its 
life cycle. 

2. Hazardous material use and hazardous waste generation. 
3. Pollution (e.g., effluents, discharges, emissions, noise). 
4. Safety (including system safety, explosives safety, ionizing and non-ionizing radiation). 
5. Human health (associated with exposure to chemical, physical, biological, or ergonomic 

hazards, etc.). 
6. Environmental and occupational noise, and impacts to the natural environment. 
7. NEPA/E.O. 12114 analysis and impacts on the physical environment as appropriate. 
8. Potential hazards to the system derived from ESOH risks. 
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Sustainability: 

1. Reducing the environmental footprint associated with hazardous waste applications. 
2. Reducing emissions. 

 
Program Management: 

1. Successfully incorporating environmental analysis into the acquisition decision making 
process. 

2. Proactively removing hazardous materials from systems and using 
government/commercial information sources to identify existing materials alternatives 
that are commercially available. 

 
Technology Transfer: 

1. Actively participating in research, development, and technology demonstration and 
validation projects, particularly those that support testing and fielding of new military 
capabilities. 

2. Collaborating with partners to develop and share solutions to complex environmental and 
performance challenges. 

 
 
 



Enclosure (2) 

Chief of Naval Operations (CNO) Environmental Awards 

Format Requirements for Photographs, Captions, and Logos 

 

 

Each nomination packet shall include at least six 4” x 6” 

photographs for use in articles, on Navy environmental websites, 

and other promotion of awards.  Provide these photographs 

separately from the narrative in .jpg electronic format with a 

minimum resolution of 300 dots per inch (dpi) and not more than 

2MB per image. 

 

In accordance with Department of Defense (DoD) visual 

information requirements, photographs should include a Visual 

Information Record Identification Number (VIRIN) in the caption, 

and should also use the VIRIN as the filename, i.e. VIRIN#.jpg.  

 

A VIRIN consists of fifteen (15) data elements, in four (4) 

fields, separated by three hyphens, for a total of 18 

characters, organized in the alphanumeric format NNNNNN-A-AANNN-

NNN. 

 

Field 1 (NNNNNN):  The year, month, and day the photo was taken. 

 

Field 2 (A):  The service affiliation or status of the 

photographer.  Service affiliation or status shall be 

abbreviated as follows: 

A = Uniformed member, civilian, or contract employee of the Army  

N = Uniformed member, civilian, or contract employee of the Navy  

F = Uniformed member, civilian, or contract employee of the Air 

Force  

M = Uniformed member, civilian, or contract employee of the 

Marine Corps  

G = Uniformed member, civilian, or contract employee of the 

Coast Guard  

D = Other Civilian or contract employee of the DoD  

O = To indicate a person not falling into one of the categories 

above  

 

Field 3 (AANNN):  VISION ID consists of two letters and three 

numbers in that order.  The VISION ID is permanently assigned to 

service members in the visual and public affairs career fields.  

Personnel should go to https://vipro.defenseimagery.mil/ and 

follow the instructions on the web site to obtain their VISION 

ID.  For questions about the VISION ID, or problems registering 

for the VISION ID, contact DIMOC Customer Support at 1-888-743-

4662 or DSN 795-9872 or click on the customer service link at 

http://www.defenseimagery.mil. 
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Field 4 (NNN):  The approximate order in which each photo was 

taken by the person identified in Fields 3 and 4 on the day 

identified in Field 1, starting with 001 and continuing 

consecutively as necessary up to 999.  Field 4 of the VIRIN 

shall reflect the approximate order of the photographs taken on 

a given day, without regard to variables such as media (e.g. 

digital or film), so that no two photographs are assigned 

identical VIRINs.  

 

Example of a VIRIN:  The fourth image created and not discarded 

by PH1(AW) John Doe, VISION ID AB123 on March 23, 2002, would be 

assigned the VIRIN 020323-N-AB123-004. 

 

Fields 2 and 3 of the VIRIN for an image created by more than 

one individual shall reflect the individual who was the lead 

creator or head of the team responsible for creating the image. 

 

Copies shall bear the VIRIN of the original, even if conversions 

between analog and digital, or changes in medium, format, 

compression, or size occur during the copying process. 

 

Imagery or other units of media which are derived from existing, 

VIRIN-bearing materials, but which differ significantly in 

appearance relative to that from which derived, shall, upon 

creation and unless discarded, be assigned their own VIRIN. 

 

The “Image Number” field of any embedded IPTC caption shall 

reflect the image’s VIRIN. 

 

 

Photograph Captions 

 

Each photograph must be accompanied by a three-sentence caption 

(not imbedded in the photo) in a Microsoft Word format that 

illustrates the nominee’s performance in the submitted award 

category, suitable for direct importation into articles and 

other outreach materials.  Submit the photo captions separately 

from the narrative. 

 

Photo credit information (including full name, rank, and duty 

station) and VIRIN must accompany the three-sentence caption. 

 

 

Logo 

 

Each nomination packet shall include a high-quality 300 dpi 

image of the nominee’s activity logo that is in .jpg electronic 

format and does not exceed 2MB. 



Enclosure (3) 

Nomination Format Requirements for the  

Chief of Naval Operations (CNO)  

Environmental Quality—Small & Large Ship Award  

 

 

Nomination Process  

 

The Environmental Quality Ship Award categories recognize 

environmental programs on naval vessels.  Ship awards alternate 

annually between small (crew size of 400 or less) and large 

(crew size greater than 400) ships.  

 

Nominations for the Environmental Quality/Ship awards are to be 

submitted electronically by Echelon II commands to OPNAV N45 via 

a web-based application.  United States Fleet Forces Command, 

United States Pacific Fleet, and Military Sealift Command are 

each invited to submit up to five nominations in the ship 

category.  

 

The deadline for submissions is January 10, 2014.  Echelon II 

commands must log in to http://cnoenviroawards.com to upload 

their nomination packages no later than 11:59:59 p.m. eastern 

standard time (EST).  No paper copy or CD submittals will be 

accepted by OPNAV N45.  

 

Upon receipt of the nomination packet, a panel of judges will 

evaluate the nominations against the “Criteria for Nomination 

for the Chief of Naval Operations Environmental Quality—Small & 

Large Ship Awards” found in OPNAVINST 5090.1C of 30 Oct 07, 

Appendix D and select winners at the CNO level of competition.  

CNO winners will advance to the Secretary of the Navy level of 

competition.  

 

 

Nomination Requirements and Format  

 

Nomination packages must be submitted using the format and 

guidelines prescribed in this document.  The nomination package 

shall contain the following components as described below:  

 

(1) Forwarding/endorsement letter(s)  

(2) A nomination submission page 

(3) An award narrative, six pages maximum 

(4) A narrative summary to be used in articles and other 

    promotion of awards 
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Forwarding/Endorsement Letter(s) 

 

A nomination forwarding/endorsement letter (with enclosures, 

i.e. items two through four listed above) from the Echelon II 

command, shall be saved as a PDF file and uploaded to 

http://cnoenviroawards.com.  This serves as verification that 

all components of a nomination package have been included.  The 

remaining components of a nomination package shall be uploaded 

in the format indicated.  

 

 

Nomination Submission Page 

 

Each nomination packet shall include a submission page in 

Microsoft Word or PDF file format with the following 

information:  

 

1.  Award category  

2.  Name and hull number of the ship  

3.  Name of the ship’s awards point of contact  

4.  Telephone numbers for the ship’s awards point of contact 

5.  E-mail address for the ship’s awards point of contact  

6.  Mailing address of the ship  

7.  Name of nominating individual  

8.  E-mail address for the nominating individual  

9.  Telephone numbers for the nominating individual  

10.  Mailing address of the nominating individual  

 

 

Narrative 

 

The narrative shall consist of single-spaced text (12-point 

font) in Microsoft Word or PDF file format and may use graphics 

(i.e., tables, charts, diagrams, photographs, maps) to clarify 

accomplishments.  Graphic fonts, including photograph 

descriptions, should be no smaller than 10-point font.  

 

The total text and graphics of the award narrative shall consist 

of no more than six (6) single-sided 8½” x 11” pages if/when 

printed, including cover pages.  The narrative shall clearly 

address and follow the format of the judging criteria found in 

OPNAVINST 5090.1C of 30 Oct 07, Appendix D.  
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Narrative Summary 

 

Each nomination packet shall contain a summary (600 words 

maximum), separate from the narrative, which is cleared for use 

in articles and other outreach materials.  The summary shall 

consist of single-spaced text (12-point font) in Microsoft Word 

or PDF file format on a single-sided 8½” x 11” page if/when 

printed (this page does not count against the six-pages-maximum 

limitation in the nomination narrative.)   

 

The summary shall describe in non-technical language the ship’s 

environmental program.  The summary should also include four to 

six bullets (no more than 60 words per bullet) describing the 

most outstanding accomplishments by the command during the award 

achievement period.  To the extent feasible, such 

accomplishments should be quantifiable (e.g., “improvements 

resulted in reducing net carbon dioxide emissions by 5,000 

tons.”).  

 

 



Naval Air Station (NAS) Jacksonville (Jax) is a 3,400-
acre facility located in northwest Florida. Its mission 
is to enable naval aviation warfighting readiness by 
supporting the Fleet, Fighter, and Family.  NAS Jax was 
established on October 15, 1940, as an air defense 
strategic base to protect Florida’s 1,200 miles of 
coastline from enemy attack. As a master anti-
submarine warfare (ASW) and industrial base, NAS 
Jax maintains and operates facilities and provides 
services and materials to support aviation operations 
and units of the operating forces of the Navy and 
other activities and units, as designated by the Chief 
of Naval Operations.  NAS Jax supports over 110 
tenant commands and over 20,000 people during its 
daily operations. The installation consists of 
operational, industrial and administrative areas, 
housing units, a Navy Lodge, a Navy Gateway Inn and 
Suites, a hospital, restaurants, stores, a U.S. Post 
Office, a credit union, and other activities to 
accommodate its large population. Tenants include 
Fleet Readiness Center Southeast (FRCSE), Fleet 
Logistic Center Jacksonville, seven VP squadrons,  four
Helicopter squadrons, one reserve VP squadron, and 
two Fleet Logistics Support Squadrons. 
 
Since the mid-1990s, several Comprehensive 
Environmental Response, Compensation, and Liability 
Act (CERCLA)-based investigations, interim actions, 
and selected remedies have been implemented at NAS 
Jax under the direction of the NAS Jax Environmental 
Restoration (ER) Partnering Team (Team). The Team 
is comprised of representatives of the U.S. 
Department of the Navy, the U.S. EPA, the Florida 
Department of Environmental Protection (FDEP), and 
Navy contractors. The members are:   
 Timothy Curtin, NAS JAX ER Program Manager 
 Michael Singletary, Naval Facilities Engineering 

Command Southeast (NAVFAC SE) Technical 
Manager  

 Adrienne Wilson, NAVFAC SE Restoration Project 
Manager 

 Mark Peterson, Tetra Tech Project Manager 
 Eric Davis, CH2MHill Project Manager  
  

 Todd Haverkost, Resolution Consultants Project 
Manager 

 Peter Dao, U.S. EPA Region 4 Project Manager  
 Jennifer Conklin, FDEP Project Manager 

The NAS Jax Team was formed to navigate a path 
forward to successfully investigate, remediate, and 
manage the risks posed by contaminated waste sites 
located on the installation. 

The Installation’s hydrogeological, industrial, and 
ecological settings present unique opportunities to 
protect human health and the environment through 
the use of innovative technologies and methodologies 
for site restoration. 

The ER Program at NAS Jax consists of 12 Operable 
Units made up of 58 potential sources of 
contamination.  The Munitions Response program 
consists of 6 sites, and there are 27 sites under the 
Petroleum Program.  

The NAS Jax Team has been successful in protecting 
human health and the environment through the use of 
emerging & innovative technologies.  In addition, the 
NAS Jax Team has been able to significantly optimize 
the installation’s remediation strategy, thereby 
reducing costs and the time required to complete the 
site investigation and remediation process.   

1 

A P-3 Orion, left, and the new P-8A Poseidon, both 
attached to VP-30 “Pro’s Nest,” fly in formation over 
NAS Jacksonville. 



1) Dense non-aqueous phase liquid (DNAPL) 
contaminant mass that has diffused into an 
extensive clay layer and acts as a continuing source 
to the groundwater plume;  

2) Risks posed to site workers and building occupants 
through potential indoor air vapor intrusion (VI). 

3) Verification that the groundwater plume had not 
discharged into the St. Johns River, adversely 
impacting surface water and sediment. 

The NAS Jax Team reached consensus that an 
addendum to the RI/FS was required to fill in these 
crucial data gaps. The NAS Jax Team changed the 
remediation strategy from the original site-by-site 
multiple RODs approach to an OU3-wide, risk-based 
approach.  The OU3-wide approach, which required a 
single ROD addendum to address the multiple 
commingled plumes at the site, was selected to 
minimize the administrative requirements, streamline 
the remedy evaluation and selection process, and 
allow for more creative risk-based approaches to site 
restoration. 

The most challenging sites at NAS Jax are the 
chlorinated solvent plumes at Operable Unit 3 (OU3). 
OU3 is the largest site at NAS Jax and includes over 100 
buildings that have historically involved dry cleaning, 
painting, stripping, degreasing, and electroplating  
operations.  These  operations resulted in significant 
soil and groundwater contamination. The OU3 primary 
tenant is FRCSE.  

In 1993 the NAS Jax Team began a multi-phase 
Remedial Investigation and Feasibility Study (RI/FS) 
that supported the development of the September 
2000 Record of Decision (ROD).  The former dry 
cleaner (former Building 106) and a former solvent 
recycler (Building 780) were determined to be 
primary sources of groundwater contamination at 
OU3.  As a result, interim remedial actions (IRAs) were 
conducted and adopted as final remedy components, 
which consisted of air sparging with soil vapor 
extraction (AS/SVE) at former Building 106 and 
groundwater pump & treat and SVE at Building 780.   

Following implementation of these remedial actions, 
several optimization studies were conducted.  Results 
of the optimization studies and Five Year Reviews in 
2005 and 2010 revealed the following data gaps in the 
conceptual site model (CSM): 

The NAS JAX Team set forth to implement a series of 
cutting edge, state-of-the-art investigations to support 
the development of an RI/FS Addendum, documenting 
current conditions that will support the development 
of an amended ROD for OU3.  When complete, the 
amended OU3 ROD will be based on a site-wide, risk-
based approach.  

OU3 RI/FS Addendum activities have been conducted 
in part by using cutting edge technology 
demonstration projects, several of which have been 
conducted through DOD’s Environmental Security 
Technology Certification Program (ESTCP).  Site 
investigation activities have also included the 
development of advanced methods and approaches for 
evaluating VI into multiple industrial buildings.  RI/FS 
Addendum activities have been conducted and the 
results communicated to FRCSE personnel and other 
stakeholders through a series of training sessions and 
meetings with union representatives.  Public 
involvement has been achieved through the 
Restoration Advisory Board (RAB) and public 
meetings.   
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The NAS Jax Team successfully partnered with ESTCP 
in demonstrating innovative technologies for 
characterizing the distribution of DNAPL 
contamination present in low permeability layers at 
OU3. Recent field and laboratory research has 
demonstrated that DNAPL contamination can 
penetrate via molecular diffusion into low 
permeability layers present in aquifers, and can be 
stored there for many decades.   

Stored contaminants can slowly diffuse out of low 
permeability layers over time, through a process called 
“back-diffusion,” and serve as long-term sources to 
groundwater plumes.  The following innovative 
technologies were demonstrated at OU3 to improve 
the CSM of DNAPL distribution and to aid in the design 
of future remediation systems:  

a. High-resolution sampling of aquifer sediment and 
groundwater to delineate and estimate the amount 
of DNAPL mass diffused into low permeability 
layers, 

b. Membrane interface probe to characterize the 
geotechnical properties of clay layers and the 
presence of DNAPL contamination, 

c. On-site mobile laboratory and multi-level sampling 
equipment to delineate in real-time the presence of 
clay layers and to develop detailed profiles of 
contaminant mass in clay layers, and 

d. Modeling tools to evaluate the natural attenuation 
of contamination through long-term diffusion and 
biodegradation in clay layers. 
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The NAS Jax Team collaborated with ESTCP from 2011 
to 2013 to implement an innovative high-resolution 
sampling strategy and a fate and transport modeling 
study to evaluate the impacts of DNAPL contamination 
stored in low permeability layers on long-term 
groundwater quality.   

Through detailed soil coring and groundwater 
sampling, the team was able to determine that 
tetrachloroethene (PCE), trichloroethene (TCE), and 
dichloroethene (DCE) have penetrated 3 to 5 feet into 
a clay layer since the original release at the former dry 
cleaner in 1962.   Contaminant fate and transport 
modeling and concentrations profiles in the clay layer 
demonstrated significant natural attenuation of the 
DNAPL source area over time through biological 
degradation as well as diffusion and sorption of 
contaminant mass in the clay layer itself.   

These data obtained through the ESTCP project were 
used by the NAS Jax Team to update the CSM and to 
guide the selection and design of an enhanced 
bioremediation system that will target both the low 
permeability clay layer and the more permeable sand 
unit directly above the clay.  In December 2013, a 
second ESTCP project was implemented at OU3 to 
demonstrate an innovative bioremediation technology 
to address the PCE source area.  The first phase of the 
project involved injecting an emulsified vegetable oil 
substrate and microbial consortium to stimulate the 
biological reductive dechlorination of PCE in the more 
permeable sand unit located directly above the clay 
layer. 

 
 

The purpose of the initial phase is to reduce PCE 
contamination in the shallow groundwater, which also 
acts as a potential source of VI at nearby buildings.  
Following the initial round of bioremediation targeting 
the sandy aquifer unit, an innovative technology will 
be implemented to directly address contaminants 
stored in the clay layer using an electro-kinetic (EK) 
process to distribute biological amendments through a 
direct current electric field. 

The EK bioremediation project targeting the low 
permeability clay will begin in 2014.  Much of the 
design for this project, including the location and 
distribution of DNAPL contamination present in the 
low permeability layer, was based on the high-
resolution sampling data obtained through the 
previous ESTCP project. 

These collaborative projects with ESTCP provided the 
NAS Jax Team with crucial, hard-to-acquire 
information regarding the distribution of DNAPL 
contamination at OU3, resulting in a much improved 
CSM and design basis for future remediation.  Through 
the partnership with ESTCP, the NAS Jax Team was 
able to leverage the existing budget for site 
remediation at OU3 with an additional $1.5M in 
funding. Also, the NAS Jax Team was able to take 
advantage of cutting-edge research to solve real-world 
problems associated with managing complex 
groundwater sites. 

The NAS Jax Team developed and implemented 
groundbreaking, innovative methods to investigate 
subsurface to indoor air VI within and near FRCSE. 
This three-phase project included: (1) a systematic 
screening and prioritization process to select the 
highest priority buildings; (2) use of emerging field 
and laboratory analytical methods; and (3) 
stakeholder involvement throughout the project.  
Accomplishments included:  

1. Screening and prioritizing identified 12 buildings 
out of 167 potentially impacted buildings, which 
significantly reduced investigation costs. 

2. Implementation of emerging sampling techniques 
with potential to provide significant long-term 
cost-saving benefits to the Navy.  
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(a) Detailed profile of DNAPL contamination diffused into 
clay layer.  (b) Results of modeling demonstrating 
significant natural attenuation of PCE (image courtesy of 
GSI Environmental, Inc.). 

3. Minimization of impacts to operations at NAS Jax 
by selectively reducing the number of buildings 
identified for further evaluation through direct 
stakeholder involvement. 

4. Demonstration of minimal potential for significant 
VI risks at the buildings of interest.  

Phase 1 of the VI investigation identified buildings of 
potential interest for further investigation.  From 
Phase 1, only 37 out of 167 buildings within the study 
area were retained. Phase 2 resulted in the selection of 
12 primary buildings of interest. Phase 2 sampling 
consisted of traditional Summa canister sampling and 
emerging sampling techniques, including Vapor Pin™ 
sub-slab soil gas sampling equipment, HAPSITE 
portable gas chromatography/mass spectrometry 
(GC/MS) units, and passive samplers. 

 
Cost avoidance was achieved through the following 
focused approaches: 
 The NAS Jax Team prioritized buildings for 

investigation in lieu of a more traditional site-wide, 
building-by-building investigation method.  This 
approach reduced the scope and cost of the 
investigation and minimized interruptions to 
installation operations.  Experience throughout the 
Navy ER Program shows that VI investigation costs 
are in the range of $30,000 - $100,000 per building, 
inclusive of planning, implementation and 
reporting across multiple phases of investigation. 
The innovative VI investigation approach 
implemented at OU3 was presented to all Navy 
RPMs at the 2013 Navy Remediation Innovative 
Technology Seminar (RITS) as the preferred 
method for evaluating VI at multiple industrial 
buildings.  Broader implementation of this 
systematic approach will result in millions of 
dollars in cost savings. 

 Involving facility managers, union representatives, 
and building occupants during up-front planning 
and during information collection activities reduced 
costs, accelerated the schedule, and minimized 
concerns of building occupants. 

 Utilizing emerging and innovative technologies: 
 Cox-Colvin Vapor Pin™ subslab soil gas 

sample ports to eliminate set-up time. 
 HAPSITE GC/MS unit to increase data 

resolution and reduce the number of 
sampling events. 

 Long-duration passive samplers to reduce 
sampling frequency.   It is estimated that the 
use of passive samplers can reduce costs by 
as much as 50 percent as compared to
traditional sampling methods. 
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 The use of the HAPSITE to delineate subslab soil 
gas in real-time precluded at least one phase of 
follow-up/data-gaps sampling at Building 103.  
This eliminated planning, sampling, analytical, 
and reporting costs by approximately $10,000 -
$20,000. This approach is applicable at most 
Navy buildings, and could result in substantial 
program-wide savings. 

Vapor Pin™ subslab soil gas sample ports were used 
in place of traditional stainless-steel probes installed 
with cement to eliminate the time needed for the 
cement to cure; this significantly reduced the sampling 
period.  Installation and leak testing of the Vapor Pins 
takes on the order of 20 minutes or less versus at least 
one hour for traditional methods, and eliminates the 
need for expensive high-purity helium and the rental 
of helium detectors.   

The use of the HAPSITE GC/MS unit enabled the field 
team to identify the source area beneath the slab in 
real-time.  This allowed for a targeted investigation 
approach, reduced disruption to the building 
occupants, and minimized cost by avoiding spatial 
variability sampling.  

The inclusion of long-duration passive samplers 
provided the opportunity to perform a field-scale test 
of the technology and to perform a comparative study 
with the traditional technologies.  It is estimated that 
the use of passive samplers can reduce costs by as 
much as 50 percent compared to traditional sampling. 

A tracer gas study was performed using naturally 
occurring radon gas at the site to calculate the 
attenuation of this tracer gas across the slabs of 
several buildings.  The use of naturally-occurring 
radon concentrations to calculate attenuation factors 
eliminates the uncertainty of background interference 
when alternatively basing the calculation on volatile 
organic compounds alone.  

Using innovative technologies, the NAS Jax Team saved 
approximately $250,000 on the VI assessment at OU3 
compared to using traditional VI sampling and 
investigation methods.  Through its phased VI 
investigation process, the NAS Jax Team demonstrated 
that VI does not represent a significant human health 
risk for any of the occupied buildings at OU3. 

In the absence of detailed VI policy and guidance at 
the state or federal level, it was essential to educate 
the team stakeholders (i.e., regulators and other 
partnering team members) on the current science, 
best practices, and policy of VI early in the 
investigation to minimize document review and 
approvals by creating early consensus on the 
technical approach.  

Early involvement of stakeholders outside of the NAS 
Jax Team was critical to ensuring risk communication 
and effective public relations. Administering a 
comprehensive building questionnaire and 
distributing it to facility managers, union reps and 
building occupants, resulted in a vast database of 
information related to building histories and 
construction characteristics.  Additionally, building 
occupants were extensively involved in the 
investigation planning process through day-to-day 
cooperation with the NAS Jax ER Program Manager.  

Due to the presence of extensive sub-slab utilities and 
the large number of building occupants, it was 
determined the team would forego invasive sub-slab 
drilling at Buildings 101 and 780.  As part of the 
public relations process, field team personnel were 
trained to interact with and to communicate accurate 
and timely information to building occupants during 
the field events to maintain trust.  Finally, fact sheets 
were developed to quickly and easily communicate 
investigation status information to the stakeholders.  
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The NAS Jax Team pioneered the use of the 
Environmental Technical Services (ETS) method of 
contracting.  This approach to contracting uses 
previously negotiated costs for items specific to ER 
projects.  The NAS Jax Team uses the ETS contract to 
quickly and cost-effectively award contracts to small 
businesses for long-term monitoring and remedial 
action services.  Use of this contracting vehicle has 
significantly reduced the time to prepare an estimate 
for contract award and to receive a proposal from the 
contractor.  Traditionally, a contract award would take 
4 to 6 weeks.  The ETS contracting method typically 
takes 1 to 2 weeks from the initial scoping process to 
final award.  

Use of the ETS contract over traditional contracting 
methods has routinely resulted in cost savings of at 
least 25% for individual task orders.  Additionally, this 
contracting option allows the NAS Jax Team to 
significantly increase the use of small business 
contractors on ER projects. 

Environmental Restoration Individual/Team Award – NAS Jacksonville Partnering Team 

The NAS Jax Team has demonstrated excellence in 
environmental restoration by successfully 
implementing innovative and cost-effective 
technologies for investigating and managing the risks 
associated with complex chlorinated solvent plumes 
at OU3.  The NAS Jax Team’s success is the result of 
numerous effective partnerships, including DOD’s 
ESTCP applied research program.  Through this 
partnership, the NAS Jax Team was able to take 
advantage of cutting edge research on the delineation 
and assessment of DNAPL contamination stored in 
low permeability layers.  This persistent 
contamination has shown to be extremely difficult to 
remediate using traditional technologies.  Building 
on successful initial efforts to delineate and 
understand the DNAPL mass present in these clay 
layers, the NAS Jax Team will take the next step to 
demonstrate an innovative electro-kinetic 
bioremediation process to remediate DNAPL 
contamination. 

The NAS Jax Team was also able to develop state-of-
the-practice methods for evaluating VI at numerous 
industrial buildings at OU3 through the use of 
innovative technologies (e.g. real-time HAPSITE 

sampling equipment, long-term passive sampling 
devices, radon tracer studies) and effective 
partnering with state and federal regulatory 
agencies and NAS Jax building occupants.  The NAS 
Jax team has shared these cost-effective and 
innovative VI investigation approaches with other 
Navy RPMs and remediation practitioners through 
publications and presentations at training seminars 
and technical conferences. 
The NAS Jax Team’s commitment to continuous 
optimization and the use of innovative technologies 
at OU3 has resulted in a total cost avoidance of 
approximately $2.5M to date.  In addition, the 
successes and lessons learned through 
demonstrating innovative technologies at NAS Jax 
have been shared throughout the Navy. 
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NAS Jax received the Commander-in-Chief’s 
Installation Excellence Award in 2011, 2012, and 
CNRSE 2013.  To transfer the innovative technologies 
and approaches implemented at NAS Jax, the Team has 
published technical papers and presented at the 
following technical conferences and training seminars: 
Quantitatively Ranking and Selecting the Highest 
Priority Buildings for Application of Traditional 
and Emerging Investigative Technologies During a 
Phase 2 Vapor Intrusion Assessment.  Presented at 
the 2012 Battelle Conference on Remediation of 
Chlorinated and Recalcitrant Compounds, Monterey, 
CA May 2012. 
Vapor Intrusion: Where Are We Today? Case study 
information from NAS Jax used in the Navy’s 
Remediation Innovative Technology Seminar (RITS). 
May 2013. 
Membrane Interface Probe Protocol for 
Contaminants in Low-Permeability Zones in the 
Journal Ground Water. 2014 
Field Application of Emerging Vapor Intrusion 
Investigation Methods to Reduce Uncertainties 
and Improve Efficiency.  Accepted for Presentation at 
the 2014 Battelle Conference on Remediation of 
Chlorinated and Recalcitrant Compounds, Monterey, 
CA May 2014. 
High Resolution Site Characterization. Case Study 
Information from NAS Jax will be in the Navy’s RITS in 
2014. 
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